



Mekong River Commission
For Sustainable Development

No. MRCS (AD) 070/23

7 April 2023

MEMORANDUM

To: Anoulak Kittikhoun
Chief Executive Officer

Through: Watt Botkosai
Director, AD

Buntheung Sanethavong
Chief Finance Officer

From: Oudorn Phanekham
Procurement Officer

Subject: General Procurement Notice 2023 to Post on the MRC Website

I would like to request for your kind consideration and approval to post a General Procurement Notice with the list of main procurement items for the MRCS Annual Procurement Plan Year 2023 on the MRC website to provide information to potential bidders as per normal practice.

This website posting is made with reference to the MRC Procurement Manual, which the Joint Committee approved on 26 April 2022.

After consultation with all Directors and Chiefs, the Procurement Unit has prepared and finalized the General Procurement Notice. The final version of the document is attached for your consideration.

Thank you very much for your kind consideration and approval.



TYPES	Description	Request Submitted Date	Expected Date Working/Deliverable	QTY	Unit	Unit
I. Goods						
1	One Monitor for Governance and Administration Assistant to connect with the new laptop	03-03-2023	30-06-2023	1	Unit	
2	Desk Telephones for MRCS	01-03-2023	01-06-2023	4	Set	
3	Flag size 90cm x 150cm MRC, Cambodia, Lao, Thai, and Viet Nam	07-04-2023	31-05-2023	50	Piece	
4	Film installation for Admin room, IT room, ED room, Library Room VIP Room, HR store room	10-04-2023	28-04-2023	1	Lump Sum	
5	Laptops for IT team, meeting and network support	02-05-2023	31-05-2023	6	Set	
6	Transparent glass door, IT Room	01-03-2023	15-05-2023	1	Unit	
7	Shredder Machine (10-20 pages per time)	01-03-2023	30-06-2023	1	Unit	
8	Chair for OCEO staff	08-02-2023	31-03-2023	6	Each	
9	Hard drives for servers	01-03-2023	31-05-2023	10	Piece	
10	RAM for servers	01-04-2023	31-05-2023	8	Piece	
11	IT Accessories (cables, external hard disks, RAMs , keyboards, mice, spare parts, IT books, presentation pointers, toners, A4 paper, SFP+ modules, external SSD for	01-03-2023	28-04-2023	1	Lump Sum	
12	Stationery/office supply	24-04-2023	30-10-2023	1	Lump Sum	
13	Video conference system for AD meeting room	01-03-2023	02-05-2023	1	Set	
14	Wireless microphones for conference room	03-04-2023	31-05-2023	2	Each	
15	New air conditioners, room No.510 (18,000 BTU), No. 109 (36,000BTU), No. 108 (12,000BTU), HR Store (12,000BTU), No. 104 (25,000BTU), and driver room (18,000	03-04-2023	31-05-2023	6	Unit	
16	Black & White Printer for Admin unit	15-03-2023	31-03-2023	1	Unit	
17	Stationeries for Admin unit	15-06-2023	30-06-2023	1	Lump Sum	
18	Toner for Admin unit	15-06-2023	30-06-2023	1	Lump Sum	
19	Baskets for gardener and cleaner	08-03-2023	31-03-2023	30	Each	
20	Tissue paper sheet/Roll	06-06-2023	30-06-2023	1	Lump Sum	
21	A4 Brown envelop with MRC Logo	10-07-2023	28-07-2023	2000	Piece	
22	Trolley 4 tires, and 2 tires	06-03-2023	17-03-2023	4	Each	
23	Power extension plug (TOSHINO with cable 3m)	07-04-2023	21-04-2023	50	Each	
24	Laptop for maintenance Technician	08-05-2023	31-05-2023	1	Unit	
25	Clocks for installation at the main conference room, Lobby, Meeting room, and CEO's room	08-03-2023	31-03-2023	5	Unit	
26	Cable connectors for microphone (5m/3m)	08-03-2023	31-03-2023	10	Each	
27	Mirror for conference restroom	08-03-2023	31-03-2023	2	Each	
28	Air compressor machine	08-03-2023	31-03-2023	1	Unit	
29	Extinguisher 10kg + necessary equipment	10-04-2023	28-04-2023	20	Each	
30	Podium with MRC Logo	08-03-2023	31-03-2023	2	Each	
31	Color Photocopy machine Image Runner C3226i with toners 2 sets	08-03-2023	31-03-2023	1	Unit	
32	Aluminum ladders (5 steps, 7 steps, 9 steps, and Werner Aluminum Extension Ladder)	08-03-2023	31-03-2023	4	Each	
33	Curtain for Admin unit, PD, ED, Library, HR store, VIP room,	10-04-2023	28-04-2023	1	Lump Sum	

34	Spotlight to install in front of the building	08-03-2023	31-03-2023	5	Set	
35	Car maintenance service/spare parts change	04-01-2023	30-10-2023	4	Lump Sum	
36	Toners for the printers at AD Director's office: C3226i (Yellow, Magenta, Cyan, Black) and HP LaserJet P2055d (Black)	12-04-2023	30-04-2023	1	Lump Sum	
37	Stationeries for AD Director's Office for 4 Quarters	17-03-2023	30-10-2023	1	Lump Sum	
38	Conference Tables with 10 Chairs for the AD meeting room	10-04-2023	28-04-2023	1	Lump Sum	
39	Laptop for HR Assistant and HR Officer	31-03-2023	30-06-2023	2	Unit	
40	Coffee machine for HR	17-01-2023	17-03-2023	1	Unit	
41	Stationery and office supply, Toners for the printers and Photocopy for HR	01-03-2023	31-10-2023	1	Lump Sum	
42	High back chair for CFO and Procurement Assistant	06-03-2023	31-03-2023	2	Unit	
43	Laptop Computer for Procurement Officer	01-06-2023	15-08-2023	1	Unit	
44	One Laptop for Chansouk Souphanthavong	03-03-2023	01-06-2023	1	Unit	
45	First Aid Kit for 2023	03-03-2023	28-04-2023	1	Unit	
46	Plants or Flowers in MRC's Office and gardening	03-03-2023	29-09-2023	1	Lump Sum	
47	Color sets of table cover and chairs for MRC Main Conference and some water glasses	03-03-2023	30-05-2023	1	Set	
48	Toners supply for Finance and Procurement	01-03-2023	30-11-2023	1	Lump Sum	
49	Stationery supply for Finance and Procurement	01-03-2023	30-10-2023	1	Lump Sum	
50	Laptops for New Finance Officer	01-03-2023	30-11-2023	1	Set	
51	Printer for New Finance Officer	01-03-2023	30-11-2023	1	Set	
52	Microsoft 365 additional 10 licenses	01-03-2023	01-03-2023	10	Each	
53	UPS for desktop x15	22-05-2023	30-09-2023	15	Unit	
54	Cisco access switch 9200L to replace an old switch in the server room. The old switch is to be moved to the Mekong conference room.	01-06-2023	30-09-2023	1	Unit	
55	MacBook Pro 16" for CEO	08-02-2023	31-03-2023	1	Unit	
56	Four TV for participants facing the side walls in the Mekong Conference Room.	12-06-2023	30-10-2023	4	Unit	
57	Laptop for NMCs	02-05-2023	31-05-2023	1	Set	
58	Working desk for HR Assistant and 4 chairs for HR team	15-02-2023	30-03-2023	5	Each	
59	Laptop for new ED staff	13-02-2023	31-03-2023	4	Unit	
60	Procurement and purchase of new equipment for DSM for implementing the CRMN	27-03-2023	30-10-2023	1	Set	
61	IT equipment/ software license to implement the CRMN - Install hydrometeorology telemetry stations	27-03-2023	30-10-2023	1	Set	
62	IT equipment/ software to implement the CRMN - WQMN	27-03-2023	30-10-2023	1	Package	
63	IT equipment/ software to implement the CRMN - Install WQ telemetry stations	27-03-2023	30-10-2023	1	Set	
64	A sofa set for ED Director Room/office renovation	13-02-2023	31-03-2023	1	Set	
65	VDO Conference Set for ED Meetings	13-02-2023	31-03-2023	1	Set	
66	Mobile Phone for Chief ED	13-02-2023	31-03-2023	1	Set	
67	External Hardish 1TB	13-02-2023	31-03-2023	1	Set	
68	Back-UPS for ED staff	13-02-2023	31-03-2023	2	Each	
69	Stationeries for ED	01-02-2023	30-10-2023	1	Lump Sum	
70	Black and While and Color Ink Cartridges	13-02-2023	31-03-2023	1	Lump Sum	
71	Final payment for HYCOS spare part in 2022 Contract No. 045-2022	01-02-2023	31-03-2023	1	Lump Sum	
72	TV for Nammun meeting room	06-02-2023	31-03-2023	1	Set	

73	Set up Situation Room for CRMN (Led by ED)	01-08-2023	30-10-2023	1	Lump Sum	
74	Desktop for CSPO	22-02-2023	31-05-2023	1	Set	
75	Color printer with copy function for CNMC	10-02-2023	30-06-2023	1	Set	
76	Desktop for Graphic Assistant	22-02-2023	31-05-2023	1	Set	
77	Smart Phones for pilot project of data water river monitoring for LNMC	01-05-2023	30-05-2023	10	Unit	
78	a set of table for Public events (a set of 1 long table and 6 chairs)	25-01-2023	28-02-2023	1	Set	
79	The 4th MRC Summit souvenirs	01-02-2023	31-03-2023	500	Unit	
80	Uniform for MRC 2023 (blazer)	01-05-2023	31-07-2023	250	Unit	
81	Color Laser Printer for OCEO 403	01-03-2023	31-03-2023	1	Set	
82	Laptop for OCEO Assistants (PA CEO, M&E)	01-03-2023	31-03-2023	3	Set	
83	OCEO Stationary	01-02-2023	30-10-2023	1	Lump Sum	
84	Laptop for CSPO	22-02-2023	31-05-2023	1	Set	
85	Monitor for Communication Officers (34" Monitor)	22-02-2023	30-04-2023	2	Unit	
86	Mobile phone for Communication Officer, Samsung Galaxy S23ULTRA	22-02-2023	30-04-2023	1	Set	
87	Mobile Phone for CSPO communication (Iphone 14 pro max and accessories)	17-02-2023	28-02-2023	1	Set	
88	Creative Cloud for teams All Apps ALL Multiple one year license	01-03-2023	30-10-2023	3	Year	
89	Online news subscriptions	06-02-2023	20-05-2023	1	Year	
90	EpsonN4E5AEC and Epson ink L15150 C=4,M=4,Y=4,K=4	01-03-2023	30-10-2023	1	Lump Sum	
91	Ink for printer	01-03-2023	25-06-2023	1	Lump Sum	
92	'Book for MRC's library - 'Small Countries, Big Diplomacy: Laos in the UN, ASEAN and MRC' (Hardback)	22-02-2023	30-10-2023	1	Unit	
93	Social listening/Media monitoring tool subscription (TBC)	01-02-2023	31-12-2023	1	Year	
94	Publication (C&C, TbEIA, PDG, AR, Calendars, etc.)	08-02-2023	30-10-2023	1	Lump Sum	
95	Equipment for OCEO Studio room	31-01-2023	31-05-2023	1	Set	
96	Adobe License	07-02-2023	30-03-2023	1	Year	
97	Office supplies for communication	14-02-2023	30-04-2023	1	Lump Sum	
98	Zoom License for support Stakeholder Forums	31-01-2023	30-10-2023	1	Year	
99	Text to Voice Subscription	15-02-2023	30-10-2023	1	Year	
100	Laptop for Focal Point of PNPCA Project	01-03-2023	02-05-2023	4	Set	
101	Printer Color	28-02-2023	31-03-2023	1	Unit	
102	Moblie phone	01-02-2023	01-03-2023	1	Set	
103	Laptop	01-02-2023	01-03-2023	2	Set	
104	Black & White, color Toners, Inks, Cartridges	31-03-2023	28-04-2023	1	Lump Sum	
105	Office Supplies and Stationeries	01-03-2023	28-04-2023	1	Lump Sum	
106	Mornitor 27" (Screen)	28-04-2023	01-06-2023	1	Set	
107	Desktops for NMCs for data collection and Navigation Website uploaded	01-06-2023	30-09-2023	8	Set	
108	Mornitor for PD's staff	01-02-2023	01-03-2023	1	Set	
109	Groundwater Vistas 8 Software for developing the numerical groundwater models	01-03-2023	31-03-2023	5	Lump Sum	
110	SMA Aquarius Time-Series license yearly renewal	01-11-2023	30-11-2023	1	Package	
111	Amazone Web Service (AWS Cloud service) subscription	01-03-2023	01-04-2023	1	Package	

112	SharePoint online storage for MRC DoMS implementation, yearly subscription.	15-03-2023	01-04-2023	2	Unit	
113	Tableau Online license subscription	02-05-2023	15-06-2023	2	Package	
114	LibraryWorld Online license subscription.	01-11-2023	01-12-2023	1	Package	
115	Dbeaver Enterprise online license subscription for two years.	01-09-2023	04-10-2023	1	Package	
116	Note Book for DB & IS Specialist	02-05-2023	30-10-2023	1	Set	
117	Stationaries, Inks, Toners for printer and photo copy.	02-02-2023	30-10-2023	6	Unit	
118	Purchase New Van for Year 2023 for RFDMC's Office Use (HYUNDAI - Korea)	26-01-2023	16-03-2023	1	Unit	
119	PowerEdge R750 Rack Serverr For Flood Mapping 1 unit - Swtich 48port GB 2 units	22-02-2023	17-05-2023	1	Lump Sum	
120	IT training - IT Accessories (Internet cables, external hard disks, RAMs , keyboards, mouses,	01-03-2023	21-04-2023	1	Set	
121	Desktop 2 units -Monitor 2 units	08-02-2023	26-04-2023	2	Set	
122	Office Maintenance (Ceiling lamps, Electricity switches, Part of Plumbing ext., phone handsets replacement (Operating Services RFDMC) year 2023	01-01-2023	30-10-2023	1	Lump Sum	
123	Spare Parts & Battery 150A for Generator (Operating Services at RFDMC) 1. Spare Parts (\$ 1,100.00)	01-03-2023	30-10-2023	1	Lump Sum	
124	Office Cars Maintenance (Car Battery and other spare parts for Ford Everest & PRADO) (Operating Services at RFDMC):&	01-01-2023	30-05-2023	1	Lump Sum	
125	Purchase New Photocopy Marchine (Operating Services for RFDMC) Used	01-02-2023	30-03-2023	1	Set	
126	Sound System in Main Conference Room 1. Table Microphones (\$ 5,000)	07-02-2023	30-10-2023	1	Set	
127	Toners/Cartridges	15-02-2023	24-04-2023	1	Lump Sum	
128	purchasing new firewall for replacement	14-03-2023	28-04-2023	1	Set	
129	Purchase New Telephone Headsets (Digital) for RFDMC's Office to replace the old one	01-02-2023	15-02-2023	1	Set	
130	Support strengthening of the FFGS to MCs	01-01-2023	30-10-2023	5	Unit	

131	Maintain and operate the MRC-FFGS	01-01-2023	30-10-2023	1	Set	
132	DC#5: Enhance Operations Room facilities, Warning & Alerts dissemination for 4 National Forecasting Centers	01-01-2023	30-08-2023	1	Lump Sum	
133	DC#5: Enhance Operations Room facilities, Warning & Alerts dissemination for 4 National Forecasting Centers	01-01-2023	30-08-2023	1	Lump Sum	
134	Purchase drought monitoring equipment	16-01-2023	30-09-2023	38	Set	
II. Works						
1	Glass room for server and lab machine	30-01-2023	30-03-2023	1	Unit	
2	Wiring of LAN cables from G floor switch room to two security gates for IP telephones.	01-03-2023	30-05-2023	1	Package	
3	Office maintenance	02-02-2023	30-10-2023	1	Lump Sum	
4	New parking lot, upgrade of the MRC Fence, renovate the security guard forts, and driver's room, and build the new security guard fort No.3, and sidewalk in front of	08-03-2023	31-10-2023	1	Lump Sum	
5	Final payment for MK Chalernsub Company(Cost for MRC office renovation)	16-05-2023	26-05-2023	1	Lump Sum	
6	install the Magnetic frame A3 for the MRC building	03-01-2023	28-02-2023	30	Each	
7	install glass wall, door, and sticker film cover (meeting room for OCEO)	03-01-2023	28-02-2023	1	Lump Sum	
8	Walkway on the ceiling to the elevator control room and water tanks	08-02-2023	31-03-2023	1	Lump Sum	
9	OCEO server/Lab machine room	09-01-2023	28-02-2023	1	Lump Sum	
10	OCEO wall decoration	08-02-2023	28-04-2023	1	Lump Sum	
11	OCEO office renovation (Wall painting, changing the ceiling and lighting)	08-02-2023	24-03-2023	1	Lump Sum	
12	Decorating mini garden for MRC sign board in front of the office	08-02-2023	31-03-2023	1	Lump Sum	
13	Wall Decoration for the CEO's room	08-02-2023	28-04-2023	1	Lump Sum	
14	Renovation work (Operating Services at RFDMC)	01-04-2023	30-06-2023	1	Year	
III. Firm Consultant Service						
1	Air conditioner maintenance service	01-04-2023	31-12-2023	2	Lump Sum	
2	Cyber Security training for MRCS staff (1 day) at Crowne Plaza Hotel in Vientiane or equivalent.	01-09-2023	01-09-2023	1	Package	
3	To further enhance the capacity and career development of AD staff online training course in different areas such as Minutes taking, HR, Procurement and	03-04-2023	29-03-2024	1	Year	
4	Hire a firm to develop IT policy and IT audit.	15-05-2023	29-12-2023	1	Package	
5	Microsoft 365 training for MRCS staff (1 day) at MRCS.	21-07-2023	21-07-2023	1	Package	
6	First Aid, Fire safety training, and Firedrill (2group / 2 times)	01-05-2023	30-06-2023	2	Lump Sum	
7	ETL Internet leased line Services-20Mbps	01-01-2023	31-12-2023	1	Package	
8	Office 365 Busines Premium Edition	20-09-2023	19-09-2024	1	Package	
9	IT equipment maintenance in main server room and network hub on each floor.	02-05-2023	28-12-2023	1	Package	
10	Sound system, cameras and large LED screen maintenance and spare parts for conference room.	03-04-2023	30-10-2023	1	Package	
11	Online courses for IT team	08-05-2023	30-10-2023	1	Package	
12	BitDefender Antivirus software 100 license	23-04-2023	22-04-2024	1	Package	
13	Veeam software for backup	31-03-2023	30-03-2024	1	Package	
14	Zoom meeting	30-08-2023	29-08-2024	1	Package	
15	Consultant to do the salary survey	08-02-2023	30-06-2023	18	Day	
16	Advertisement companies	01-03-2023	30-10-2023	1	Lump Sum	
17	Webex subscription fee for virtual meetings and cloud storage	30-08-2023	29-08-2024	1	Year	
18	Windows server 2022 standard (open license)	24-04-2023	30-06-2023	1	Unit	
19	Windows 11 Pro 64bit (open License)	24-04-2023	30-06-2023	10	Each	

20	IT software (Screen recorder, winRAR and Remote desktop Apps)	29-05-2023	30-07-2023	1	Lump Sum	
21	Main firewall Fortigate 200E annual subscription and hardware warranty (S/N: FG200ETK19911563)	24-02-2023	23-02-2024	1	Package	
22	Core switches annual subscription and hardware warranty	19-07-2023	18-07-2024	2	Each	
23	Access switches annual subscription and hardware warranty	19-07-2023	18-07-2024	8	Each	
24	WiFi access points annual subscription and hardware warranty	30-11-2023	30-11-2024	30	Each	
25	Best Telecom shared line internet service 240 Mbps	01-05-2023	30-04-2024	1	Package	
26	FMIS IBIZ Annual enhancement plan	22-06-2023	21-06-2024	1	Year	
27	Consultant service and license for two-factor authentication of VPN users.	01-06-2023	15-12-2023	1	Package	
28	Hiring Consultant firm to updated reporting function in the financial management information system (FMIS):Financial Reports, Financial Dashboard,	30-04-2023	31-05-2023	1	Year	
29	Hiring consultant firm on strengthen IPSAS accounting and financial capacity	01-03-2023	31-05-2023	1	Lump Sum	
30	Second payment of PBX telephone system warranty and maintenance services from February 2023 to July 2023.	31-07-2023	31-07-2023	1	Package	
31	One-year PBX telephone system warranty and maintenance services August 2023 to July 2024	01-08-2023	31-07-2024	1	Package	
32	HA firewall Fortigate 200E annual subscription and hardware warranty (S/N: FG200ETK20908923)	15-12-2023	14-12-2024	1	Package	
33	CCTV adhoc maintenance services	01-01-2023	31-12-2023	1	Package	
34	Generator maintenance service/spare parts change	30-06-2023	28-07-2023	1	Year	
35	Elevator maintenance service/spare parts change	04-01-2023	31-12-2023	2	Lump Sum	
36	Car insurance Lao & Thai	04-01-2023	31-12-2023	4	Lump Sum	
37	Public Liability and All Risks damage Insurance	01-08-2023	01-08-2023	1	Lump Sum	
38	Photocopier machine maintenance service	08-06-2023	31-05-2024	1	Year	
39	Security guard service	02-01-2023	31-12-2023	12	Month	
40	Consultancy Service Firm for MRCS' Cleaning, Gardening and Pest Control Services	01-04-2023	31-03-2024	12	Month	
41	Firm consultant for Microsoft 365 backup solution	03-07-2023	03-07-2023	1	Package	
42	FMIS additional user licenses x10	10-04-2023	10-04-2023	10	Each	
43	Core devices configuration enhancement service contract	01-04-2023	31-03-2024	1	Package	
44	Capacity building on the procurement process and fix asset for PU team and Adm.	30-04-2023	30-06-2023	1	Package	
45	Consultancy firm to support capacity building for the implementation of CRMN	27-03-2023	30-10-2023	1	Lump Sum	
46	Implement the proficiency testing to support the CRMN - WQMN	27-01-2023	30-10-2023	1	Lump Sum	
47	Firm Consultant for Develop and Operation MRC APP	20-02-2023	30-08-2023	1	Year	
48	Firm Consultant for Organize outcome reflection retreat	25-04-2023	28-11-2023	1	Package	
49	Equipments and materials rental for the 4th MRC Summit	08-02-2023	30-04-2023	1	Set	
50	Firm for the 4th MRC Summit product and Organizer	08-02-2023	30-04-2023	1	Package	
51	Implement pilot project on cooperation mechanisms for data and information sharing for existing dams, including concept for regional coordination center for	31-03-2023	30-10-2023	1	Lump Sum	
52	Implement pilot project on information sharing and communication mechanisms for water-related emergencies	31-03-2023	30-10-2023	1	Lump Sum	
53	PIANC membership fee	03-01-2023	30-03-2023	1	Year	
54	Firm Digitization to support MRC Document Management System (DoMS) Implementation.	01-03-2023	30-11-2023	1	Lump Sum	
55	Consultancy Firm to support the upgrade of DSF	01-02-2023	31-12-2024	1	Lump Sum	
56	Amendment contract (No. 058-2021) with DHI for additional work - Dc3: Flood Mapping	02-01-2023	30-10-2023	1	Lump Sum	
57	Yearly Maintenance & Services for PABX Telephone (Operating Services RFDMC) for year 2023 (contract No. 054-2022)	01-01-2023	31-12-2023	1	Year	
58	Yearly Insurance for Vehicle (Toyota Prado No. OI 2-7617) for Year 2023 & 2024 (PO22-107)	01-01-2023	27-12-2023	1	Year	

59	Yearly Maintenance Air Conditioners Service for RFDMC Year 2023 & 2024 (PO22-105)	01-01-2023	31-12-2023	1	Year	
60	Yearly Maintenance & Services of Generator ATS and Main Power Cabinet at the RFDMC for Year 2023 (Contract No. 013-2021 Amendment No.1)	01-01-2023	27-12-2023	1	Year	
61	Yearly Internet Service for RFDMC's Office for Year 2023 (Contract No. 053-2022).	01-01-2023	27-12-2023	1	Year	
62	Yearly Building Insurance (Operating Services at RFDMC) for year 2023 (PO22-106)	01-01-2023	27-12-2023	1	Year	
63	Yearly Security Services Cover for Apr'23 - Mar'24	01-04-2023	31-03-2024	12	Month	
64	Yearly General Cleaning & Pest Control Services for RFDMC's Office Cover for the period of 01/04/23 - 31/03/24.	01-04-2023	31-03-2024	12	Month	
65	Implement routing flood and drought monitoring and forecasting (Maintenance & Support for Deft-FEWS and HyDMET Software)-2023	01-01-2023	27-12-2023	1	Year	
66	Implement routing flood and drought monitoring and forecasting (Maintenance & Support for Deft-FEWS and HyDMET Software)-2023	01-01-2023	27-12-2023	1	Lump Sum	
67	DC#1: Test medium-range (1 month) flood and drought forecasts (Flood and Drought project, DC 1, supported by Japan MOFA) [Payment to PAOR (DHI) for	01-01-2023	31-12-2023	1	Lump Sum	
68	DC#2: Test long-range (3-6 months) flood and drought forecasts (Flood and Drought project, DC 2, supported by Japan MOFA)	01-01-2023	31-12-2023	1	Lump Sum	
VI. Individual Consultant Service						
1	Administrative Assistant	01-04-2023	31-03-2024	12	Month	
2	Assistant to Finance and Procurement	05-04-2023	04-04-2024	12	Month	
3	IT Consultant for HR workflow automation	17-01-2023	28-07-2023	29	Day	
4	Trainer for JRPS & MRCS staff	09-05-2023	15-06-2023	10	Day	
5	Junior HR Assistant	01-01-2023	31-12-2023	12	Month	
6	Consultant to maintain HR software and harmonised contract management data based link with FMIS (HR Consultant)	07-02-2023	28-07-2023	12	Month	
7	Individual consultancy service(Three Drivers)	01-01-2023	31-12-2023	12	Month	
8	Amendment contract SSA-2022-095 Benjamin Docker, International Talents Acquisition Consultant	16-02-2023	16-03-2023	8.75	Day	
9	Amendment SSA-2022-094 Ton Lennaerts, International Talents Acquisition Consultant	16-02-2023	17-03-2023	8	Day	
10	Senior Finance Assistant	22-03-2023	21-03-2024	12	Month	
11	SSA-2022-096 Gavin Quibell	28-01-2023	31-12-2023	5.5	Day	
12	English Trainer	28-02-2023	31-08-2023	40	Day	
13	Public speaking trainer	01-03-2023	30-06-2023	1	Lump Sum	
14	Junior Finance Assistant	20-03-2023	19-03-2024	12	Month	
15	Consultants to support the preparation for the implementation of re-designed CRMN, including decentralization	27-03-2023	29-12-2023	2	Lump Sum	
16	Consultants to support the implementation of the CRMN - FM	27-03-2023	29-12-2023	2	Year	
17	Consultant to Support the Implementation of PWQ through the integration of RPM Protocols into the WQMN	20-05-2023	29-12-2023	1	Lump Sum	
18	National Consultants to Support the the Implementation of Chapter 4 "WQERM" of PWQ	27-06-2023	29-12-2023	4	Lump Sum	
19	Consultants to support the preparation and implementation of the above WAs/ToR in the 4 MCs	15-03-2023	29-12-2023	2	Lump Sum	
20	National Consultants to support the development of a policy paper on investment and measures to optimize fisheries production under changed river conditions	27-03-2023	29-09-2023	4	Lump Sum	
21	Consultant to support the development of a policy paper on investment and measures to optimize fisheries production under changed river conditions	27-03-2023	29-09-2023	1	Lump Sum	
22	Consultant to implement the CRMN - Hydrometeorology	27-03-2023	29-12-2023	1	Lump Sum	
23	Consultants to support the preparation of SoBR 2023	27-03-2023	29-12-2023	4	Lump Sum	
24	Consultants to prepare and design the MRC Newsletter Catch and Culture-Environment	01-03-2023	29-12-2023	2	Lump Sum	
25	AI & Machine learning consultant for flood and drought	01-02-2023	31-12-2023	40	Day	
26	Cambodian transiator	22-02-2023	25-12-2023	1	Lump Sum	
27	Lao translator	22-02-2023	25-12-2023	1	Lump Sum	
28	Thai translator	22-02-2023	25-12-2023	1	Lump Sum	

29	Vietnamese Translator	22-02-2023	25-12-2023	1	Lump Sum	
30	Senior Secretary for OCEO	01-03-2023	30-05-2023	12	Month	
31	Junior M&E Assistant	01-06-2023	31-05-2024	12	Month	
32	Copy editor (publication)	08-02-2023	31-12-2023	95	Day	
33	International consultant writer (media work)	08-02-2023	31-12-2023	25	Day	
34	Lao National Expert for NMCS support, Support uptake	01-02-2023	31-12-2023	40	Day	
35	Cambodian National Expert for NMCS support, Support uptake	01-02-2023	31-12-2023	40	Day	
36	Thai National Expert for NMCS support, Support uptake	01-02-2023	31-12-2023	40	Day	
37	Vietnamese National Expert for NMCS support, Support uptake	01-02-2023	31-12-2023	40	Day	
38	Senior Secretary (SC-VTE No. 2022/024)	01-01-2023	01-03-2023	1	Person	
39	Strategy and Partnership Project Assistant (SC-VTE No. 2022/073)	01-01-2023	31-12-2023	1	Year	
40	Strategy and Partnership Project Assistant (SC-VTE No. 2022/073)	01-01-2023	31-12-2023	1	Year	
41	Strategy and Partnership Project Assistant (SC-VTE No. 2022/073)	01-02-2023	31-12-2023	1	Year	
42	Strategy and Partnership Project Assistant (SC-VTE No. 2022/073)	01-01-2023	31-12-2023	1	Year	
43	Project and partnership Management Consultant	01-02-2023	01-02-2024	1	Year	
44	Project and Partnership Management Consultant	01-02-2023	01-02-2024	1	Year	
45	Junior M&E Assistant (SC-VTE No. 2022/041)	01-01-2023	31-05-2023	12	Month	
46	Social Media and Video Editing Assistant (SC-VTE No. 2022/068)	01-01-2023	31-12-2023	1	Year	
47	Lao MRC Procedures translator	08-02-2023	31-12-2023	20	day	
48	International consultant for Intermittent Irrigation Guidance	01-06-2023	20-11-2023	1	Lump Sum	
49	Cambodian National Facilitator for PNPCA Review	15-03-2023	31-12-2023	10	Day	
50	Regional consultant for IWT EIA guideline (DGs transportation)	16-01-2023	31-12-2023	25	Day	
51	Regional Water Policy and Planning Expert	01-04-2023	31-03-2024	1	Lump Sum	
52	Implement pilot project on cooperation mechanisms for data and information sharing for existing dams, including concept for regional coordination center for	31-03-2023	31-10-2023	25	Day	
53	Implement pilot project on information sharing and communication mechanisms for water-related emergencies (deliverables: dashboard, final report on	01-02-2023	31-10-2023	25	Day	
54	National expert for data collection for website Cambodia	01-03-2023	31-12-2023	25	Day	
55	National expert for data collection for website Lao	01-03-2023	31-12-2023	25	Day	
56	National expert for data collection for website Thailand	01-03-2023	31-12-2023	25	Day	
57	National expert for data collection for website Vietnam	01-03-2023	31-12-2023	25	Day	
58	International Consultant for Navigation Master Plan (Website, DGs)	01-03-2023	31-12-2023	25	Day	
59	National expert for Dangerous Goods Management Cambodia	01-03-2023	31-12-2023	10	Day	
60	National expert for Dangerous Goods Management Lao	01-03-2023	31-12-2023	10	Day	
61	National expert for Dangerous Goods Management Thailand	01-03-2023	31-12-2023	10	Day	
62	National expert for Dangerous Goods Management Vietnam	01-03-2023	31-12-2023	10	Day	
63	International Legal Advisor	01-06-2023	31-12-2023	8	Day	
64	National expert for Cambodia Vietnam Agreement (Navigation) for Cambodia	01-03-2023	31-12-2023	10	Day	
65	National expert for Cambodia Vietnam Agreement (Navigation) for Vietnam	01-03-2023	31-12-2023	10	Day	
66	National expert for Lao - Thai JNIP (Navigation) for Lao	01-03-2023	31-12-2023	10	Day	
67	National expert for Lao - Thai JNIP (Navigation) for Thailand	01-03-2023	31-12-2023	10	Day	

68	International consultant to support the accreditation process to GCF and AF	01-04-2023	31-12-2023	1	Lump Sum	
69	Cambodian National Consultant to support MASAP mainstreaming	01-05-2023	31-12-2023	20	Day	
70	Lao National consultant to support MASAP mainstreaming	01-05-2023	31-12-2023	20	Day	
71	Thai National consultant to support MASAP mainstreaming	01-05-2023	31-12-2023	20	Day	
72	Vietnamese National consultant to support MASAP mainstreaming	01-05-2023	31-12-2023	20	Day	
73	Cambodian National consultant to support additional gender and vulnerability data collection from MCs and analysis for SOBR 2023	01-04-2023	31-12-2023	1	Lump Sum	
74	Lao National Consultant to support additional gender and vulnerability data collection from MCs and analysis for SOBR 2023	01-04-2023	31-12-2023	1	Lump Sum	
75	Thai National consultant to support additional gender and vulnerability data collection from MCs and analysis for SOBR 2023	01-03-2023	31-12-2023	1	Lump Sum	
76	Vietnamese National consultant to support additional gender and vulnerability data collection from MCs and analysis for SOBR 2023	01-04-2023	31-12-2023	1	Lump Sum	
77	International consultant to support socio-economic database (with TD)	01-04-2023	31-12-2023	1	Lump Sum	
78	Cambodian Expert for dam safety, hydrology and navigation for Phou Ngoy	20-02-2023	31-10-2023	1	Lump Sum	
79	Cambodian Expert for fisheries, sediment and water quality for Phou Ngoy	20-02-2023	31-10-2023	1	Lump Sum	
80	Cambodian Expert for socio-economics for Phou Ngoy	20-02-2023	31-10-2023	1	Lump Sum	
81	Thai Expert for dam safety, hydrology and navigation for Phou Ngoy	20-02-2023	31-10-2023	1	Lump Sum	
82	Thai Expert for fisheries, sediment and water quality for Phou Ngoy	20-02-2023	31-10-2023	1	Lump Sum	
83	Thai Expert for socio-economics for Phou Ngoy	20-02-2023	31-10-2023	1	Lump Sum	
84	Vietnamese Expert for dam safety, hydrology and navigation for Phou Ngoy	20-02-2023	31-10-2023	1	Lump Sum	
85	Vietnamese Expert for fisheries, sediment and water quality for Phou Ngoy	20-02-2023	31-10-2023	1	Lump Sum	
86	Vietnamese Expert for socio-economics for Phou Ngoy	20-02-2023	31-10-2023	1	Lump Sum	
87	Lao National Facilitator for PNPCA Review	15-03-2023	31-12-2023	10	Day	
88	Thai National Facilitator for PNPCA Review	15-03-2023	31-12-2023	10	Day	
89	Vietnamese National Facilitator for PNPCA Review	15-03-2023	31-10-2023	10	Day	
90	Cambodian Senior National Advisors for Basin Planning for PRP	01-03-2023	31-12-2024	1	Lump Sum	
91	Lao Senior National Advisors for Basin Planning for PRP	01-03-2023	31-12-2024	1	Lump Sum	
92	Thai Senior National Advisors for Basin Planning for PRP	01-03-2023	31-12-2024	1	Lump Sum	
93	Vietnamese Senior National Advisors for Basin Planning for PRP	01-03-2023	31-12-2024	1	Lump Sum	
94	Cambodian National consultant for modelling and DSF upgrade for PRP	01-03-2023	31-12-2024	1	Lump Sum	
95	Lao National consultant for modelling and DSF upgrade for PRP	01-03-2023	31-12-2024	1	Lump Sum	
96	Thai National consultant for modelling and DSF upgrade for PRP	01-03-2023	31-12-2024	1	Lump Sum	
97	Vietnamese National consultant for modelling and DSF upgrade for PRP	01-03-2023	31-12-2024	1	Lump Sum	
98	Cambodian National consultants for environmental planning for PRP	01-03-2023	31-12-2024	100	Day	
99	Lao National consultants for environmental planning for PRP	01-03-2023	31-12-2024	100	Day	
100	Thai National consultants for environmental planning for PRP	01-03-2023	31-12-2024	100	Day	
101	Vietnamese National consultants for environmental planning for PRP	01-03-2023	31-12-2024	100	Day	
102	International development planner to support the PRP	01-02-2023	31-12-2023	1	Lump Sum	
103	Cambodian National consultant to support joint project on transboundary cooperation for flood and drought management between Cambodia and Thailand	20-02-2023	31-12-2023	40	Day	
104	Thai National consultants to support joint project on transboundary cooperation for flood and drought management between Cambodia and Thailand for 9C-9T	20-02-2023	31-12-2023	40	Day	
105	Cambodian National consultants to support joint project for transboundary water resources management in the 3S sub-basin	15-07-2023	31-12-2023	20	Day	
106	Lao National consultants to support joint project for transboundary water resources management in the 3S sub-basin	15-07-2023	31-12-2023	20	Day	

107	Vietnamese National consultants to support joint project for transboundary water resources management in the 35 sub-basin	15-07-2023	31-12-2023	20	Day	
108	International Water Diplomacy Consultant	15-02-2023	31-12-2023	1	Lump Sum	
109	International Technical Advisor of Agriculture and Irrigation	02-10-2023	30-09-2024	1	Lump Sum	
110	International/Regional Consultant (Groundwater model advisor) to supervise the national consultant teams for the sustainable groundwater use and management	03-04-2023	31-12-2023	1	Lump Sum	
111	Cambodian National consultant for the sustainable groundwater use and management for agriculture (SGUMA) - Phase 3.2	01-03-2023	31-12-2023	1	Lump Sum	
112	Lao National consultant for the sustainable groundwater use and management for agriculture (SGUMA) - Phase 3.2	01-03-2023	31-12-2023	1	Lump Sum	
113	Thai National consultant for the sustainable groundwater use and management for agriculture (SGUMA) - Phase 3.2	01-03-2023	31-12-2023	1	Lump Sum	
114	Vietnamese National consultant for the sustainable groundwater use and management for agriculture (SGUMA) - Phase 3.2	01-03-2023	31-12-2023	1	Lump Sum	
115	Cambodian National consultant for barrier prioritization and fishway monitoring (Stage 1 activity)	01-02-2023	20-11-2023	1	Lump Sum	
116	Lao National consultant for barrier prioritization and fishway monitoring (Stage 1 activity)	01-02-2023	20-11-2023	1	Lump Sum	
117	Thai National consultant for barrier prioritization and fishway monitoring (Stage 1 activity)	01-02-2023	20-11-2023	1	Lump Sum	
118	Vietnamese National consultant for barrier prioritization and fishway monitoring (Stage 1 activity)	01-02-2023	20-11-2023	1	Lump Sum	
119	National consultant for Asset Management of Irrigation facilities in Lao PDR	20-03-2023	20-11-2023	1	Lump Sum	
120	Consultant to support the implementation of PWUM	01-04-2023	30-11-2023	1	Lump Sum	
121	Technical Assistant on Spatial Data and Document Management - SSA	01-04-2023	31-03-2024	1	Year	
122	A contract for Cambodian national hydrology expert to support the AMHR-2022	01-02-2023	30-06-2023	1	Lump Sum	
123	A contract for Lao national hydrology expert to support the AMHR-2022	01-02-2023	30-06-2023	1	Lump Sum	
124	A contract for Thai national hydrology expert to support the AMHR-2022	01-02-2023	30-06-2023	1	Lump Sum	
125	A contract for Vietnamese national hydrology expert to support the AMHR-2022	01-02-2023	30-06-2023	1	Lump Sum	
126	A contract for Cambodian national data collection expert to support the AMHR-2022	01-02-2023	30-06-2023	1	Lump Sum	
127	A contract for Lao national data collection expert to support the AMHR-2022	01-02-2023	30-06-2023	1	Lump Sum	
128	A contract for Vietnamese national data collection expert to support the AMHR-2022	01-02-2023	30-06-2023	1	Lump Sum	
129	National Expert on NIS Improvement for LNMC	01-07-2023	30-11-2023	1	Lump Sum	
130	National Expert on NIS Improvement for CNMC	01-07-2023	30-11-2023	1	Lump Sum	
131	Intl Consultant on System Integrations and Information Management	01-04-2023	31-12-2023	1	Lump Sum	
132	A contract for Cambodian National Expert to support the Joint Study phase 2	03-04-2023	30-11-2023	1	Lump Sum	
133	A contract for Lao National Expert to support the Joint Study phase 2	03-04-2023	30-11-2023	1	Lump Sum	
134	A contract for Thai National Expert to support the Joint Study phase 2	03-04-2023	30-11-2023	1	Lump Sum	
135	A contract for Vietnamese National Expert to support the Joint Study phase 2	03-04-2023	30-11-2023	1	Lump Sum	
136	Riparian Hydrology Expert as Project Officer (PO2) for DC3-Flood Mapping	07-03-2023	06-03-2024	1	Month	
137	DC#1: Salary carried over from 2022: 8000\$	01-01-2023	28-02-2023	2	Month	
138	DC#2: 2nd year contract for service contract	01-03-2023	29-02-2024	10	Month	
139	DC#4: Conduct Analysis of extreme weather and climate variability - Final Payment to Int'l and Nat'l consultants	01-01-2023	30-04-2023	1	Lump Sum	
140	DC#6: Facilitate management support to RFDMC for flood component implementation	10-01-2023	09-01-2024	12	Month	
141	A consultancy service with IC to develop drought adaptation guidelines.	17-01-2023	30-06-2023	45	Day	
142	Position of drought technical assistant	01-02-2023	31-12-2023	12	Month	
143	Position of regional expert on drought management and adaptation which will start from May 2023 to April 2024.	01-05-2023	30-04-2024	12	Month	
144	National consultant from Cambodia to support drought pilot study from Dec 2022 to Jun 2023	01-12-2022	30-06-2023	40	Month	