

MRCs ANNUAL PROCUREMENT PLAN 2021

Procurement Code	Description	Starting Date	Delivery/ Ending Date
ADSI125	CEO portraits painting hang at conference room	APR	DEC
ADSI128	Update Microsoft assess	MAR	JUN
EDSI011	An International Consultant to develop riverine plastic debris monitoring programme	Jan	Dec
EDSI012	Four National Consultants to support to develop riverine plastic debris monitoring programme	Feb	May
EDSI013	An international Consultant to Develop a Proposal for the preparation of specific management plans for key regional environmental assets to support development and reinforcement of a regional environmental asset network	Mar	Dec
EDSI014	An international Consultant to Prepare funding applications for relevant global funds for agreed PBAP projects (to support the implementation of the SBEM and investment projects and associated measures for the conservation and promotion of wetlands and watersheds, including for climate resilience)	Mar	Dec
EDSI015	A Riparian Consultant to prepare the sampling protocol of Dai fishery monitoring	Feb	Dec
EDSI016	An International Consultant to develop methodology for 2 regional studies on (1) salinity instruction in the Mekong Delta; and (2) riverine, estuarine and coastal habitats	Mar	Dec
EDSI017	An International Consultant to develop methodology for a regional study on the economic value of wetland ecosystem services	Mar	Dec
EDSI020	A Riparian Consultant to develop online fisheries database	Feb	Dec
EDSI021	WA to implement the pilot project to test the TG for key fish habitat restoration in Viet Nam, considering gender & vulnerability approach	Mar	Dec
EDSI022	TEST hiring some individual consult for WQM	May	Dec
OCEOSI034	Outreach coms/activity for no plastic bag campaign	OCT	DEC
OCEOSI036	Consultant for Web backstopping/maintenance editor	FEB	DEC
OCEOSI037	International Consultant for MRC International conferene and Summit preparation	JUN	DEC
OCEOSI038	National Consultants for a joint study	APR	SEP
OCEOSI039	International Consultant for MRC International conferene and Summit preparation	JUN	DEC
OCEOSI041	Lao writer	APR	APR
OCEOSI042	International Consultant for application of Handbook for gender mainstreaming for technical work & toolket update	APR	NOV
OCEOSI043	International Consultant for Comprehensive Completion Report for SP 2016-2020, including Annual Report 2020	FEB	JUN
OCEOSI045	International Expert to support the implementation of JAP for PBHPP, PLHPP, LPHPP, the implementation of the PNPCA PC process of the Phou Ngoy HPP, the Joint Platform's work, and to contribute to the joint study on changing pattern of hydrological conditions of the Lancang-Mekong River Basin and adaptation strategy	JAN	JAN

MRCs ANNUAL PROCUREMENT PLAN 2021

Procurement Code	Description	Starting Date	Delivery/ Ending Date
PDSI012	RC/IC for sustainable groundwater use and management for agriculture - Phase 2	FEB	OCT
PDSI013	Navigation Legal Advisor	FEB	DEC
PDSI014	Navigation International Consultant	FEB	DEC
PDSI015	National experts for rules and regulations set up Lao-Thai	FEB	DEC
PDSI016	National experts for rules and regulations set up VN-CAM	FEB	DEC
PDSI017	Translation - navigation	FEB	DEC
PDSI018	International Consultants to support on HPP Cascade Operation	APR	DEC
PDSI019	International Expert on Sediment and Morphology Assessment for PNPCA PC process of the Phou Ngoy HPP	JUL	MAR-22
PDSI020	International Expert on Water Quality and Aquatic Ecology Assessment for PNPCA PC process of the Phou Ngoy HPP	JUL	MAR-22
PDSI021	International Expert on Fisheries and Fishpass Assessment for PNPCA PC process of the Phou Ngoy HPP	JUL	MAR-22
PDSI022	International Expert on Navigation Assessment for PNPCA PC process of the Phou Ngoy HPP	JUL	MAR-22
PDSI023	International Expert on Socio-economics Assessment for PNPCA PC process of the Phou Ngoy HPP	JUL	MAR-22
PDSI024	Cambodian National Expert on Hydrology, Hydraulics, Navigation and Dam Safety Assessment for PNPCA PC process of the Phou Ngoy HPP	JUL	MAR-22
PDSI025	Cambodian National Expert on Sediment, Morphology, Water Quality, Aquatic Ecology, Fisheries and Fishpass Assessment for PNPCA PC process of the Phou Ngoy HPP	JUL	MAR-22
PDSI026	Cambodian National Expert on Socio-economics Assessment for PNPCA PC process of the Phou Ngoy HPP	JUL	MAR-22
PDSI027	Thai National Expert on Hydrology, Hydraulics, Navigation and Dam Safety Assessment for PNPCA PC process of the Phou Ngoy HPP	JUL	MAR-22
PDSI028	Thai National Expert on Sediment, Morphology, Water Quality, Aquatic Ecology, Fisheries and Fishpass Assessment for PNPCA PC process of the Phou Ngoy HPP	JUL	MAR-22
PDSI029	Thai National Expert on Socio-economics Assessment for PNPCA PC process of the Phou Ngoy HPP	JUL	MAR-22
PDSI030	Vietnamese National Expert on Hydrology, Hydraulics, Navigation and Dam Safety Assessment for PNPCA PC process of the Phou Ngoy HPP	JUL	MAR-22
PDSI031	Vietnamese National Expert on Sediment, Morphology, Water Quality, Aquatic Ecology, Fisheries and Fishpass Assessment for PNPCA PC process of the Phou Ngoy HPP	JUL	MAR-22
PDSI032	Vietnamese National Expert on Socio-economics Assessment for PNPCA PC process of the Phou Ngoy HPP	JUL	MAR-22

MRCs ANNUAL PROCUREMENT PLAN 2021

Procurement Code	Description	Starting Date	Delivery/ Ending Date
PDSI033	International consultant for transboundary adaptation projects	MAR	DEC
PDSI034	National consultants for MASAP mainstreaming	MAR	DEC
PDSI035	International consultant for socio-economic database technical platform	FEB	SEP
PDSI036	International consultant for socio-economic modelling conceptualization full project	APR	NOV
PDSI037	National consultants for DAGAP socio-economic data collection	JUN	DEC
PDSI038	Lao National Consultant to collection the update information and support the implementation of JAPs of PC-completed HPPs	FEB	DEC
PDSI039	International development planner for proactive regional planning	MAR	NOV
PDSI040	International environment planner for proactive regional planning	MAR	NOV
PDSI041	National consultants to carry out pilot project for sustainable groundwater use and management for agriculture - Phase 2	FEB	OCT
PDSI042	National consultants to carry out pilot project for sustainable groundwater use and management for agriculture - Phase 2	FEB	OCT
PDSI043	International consultant for gender and vulnerability study	APR	DEC
PDSI044	International Expert to support the implementation of JAP for PBHPP, PLHPP, LPHPP, the implementation of the PNPCA PC process of the Phou Ngoy HPP, the Joint Platform's work, and to contribute to the joint study on changing pattern of hydrological conditions of the Lancang-Mekong River Basin and adaptation strategy	JAN	MAR-22
PDSI044	International Expert to support the implementation of JAP for PBHPP, PLHPP, LPHPP, the implementation of the PNPCA PC process of the Phou Ngoy HPP, the Joint Platform's work, and to contribute to the joint study on changing pattern of hydrological conditions of the Lancang-Mekong River Basin and adaptation strategy	JAN	MAR-22
PDSI044	International Expert to support the implementation of JAP for PBHPP, PLHPP, LPHPP, the implementation of the PNPCA PC process of the Phou Ngoy HPP, the Joint Platform's work, and to contribute to the joint study on changing pattern of hydrological conditions of the Lancang-Mekong River Basin and adaptation strategy	JAN	MAR-22
PDSI044	International Expert to support the implementation of JAP for PBHPP, PLHPP, LPHPP, the implementation of the PNPCA PC process of the Phou Ngoy HPP, the Joint Platform's work, and to contribute to the joint study on changing pattern of hydrological conditions of the Lancang-Mekong River Basin and adaptation strategy	JAN	MAR-22

MRCs ANNUAL PROCUREMENT PLAN 2021

Procurement Code	Description	Starting Date	Delivery/ Ending Date
PDSI044	International Expert to support the implementation of JAP for PBHPP, PLHPP, LPHPP, the implementation of the PNPCA PC process of the Phou Ngoy HPP, the Joint Platform's work, and to contribute to the joint study on changing pattern of hydrological conditions of the Lancang-Mekong River Basin and adaptation strategy	JAN	MAR-22
PDSI044	International Expert to support the implementation of JAP for PBHPP, PLHPP, LPHPP, the implementation of the PNPCA PC process of the Phou Ngoy HPP, the Joint Platform's work, and to contribute to the joint study on changing pattern of hydrological conditions of the Lancang-Mekong River Basin and adaptation strategy	JAN	MAR-22
PDSI046	National Consultants for support on Sustainable Hydropwer Activities	APR	DEC
PDSI046	National Consultants for support on Sustainable Hydropwer Activities	APR	DEC
PDSI047	International consultant for MASAP mainstreaming	MAR	DEC
PDSI047	International consultant for MASAP mainstreaming	MAR	DEC
PDSI048	International consultant for accreditation to Climate Funds	MAR	DEC
PDSI048	International consultant for accreditation to Climate Funds	MAR	DEC
TD_OSVSI034	Hiring an Assistant Water and Climate Monitoring	FEB	MAY
TD_OSVSI035	International Consultant on MRC-IS Improvements and Integrations	MAY	JUN
TD_OSVSI036	International Consultant on MRC-IS Improvements and Integrations	MAY	JUN
TD_OSVSI037	National Consultants to support NIS and MRC-IS synergies and Integrations	JUN	AUG
TD_OSVSI038	Inter'l Consultant Develop an integrated webpage of flood and drought forecasting into MRC-Web Portal	MAR	MAY
TD_RFDMCSI039	Riparian Professional expert	MAY	DEC
TD_RFDMCSI040	Consultant/Expert for Develop Experimental flood and drought webpages, operation room facilities, warning and alert information dissemination under DC#5	JAN	DEC-22
TD_RFDMCSI041	Consultant/Expert (PO-1) for management of DC#1	JAN	DEC
TD_RFDMCSI042	Consultant/Expert (PO-1) for management of DC#2 (Share with DC#1)	JAN	DEC
TD_RFDMCSI043	Consultant/Expert (PO-2) for management of DC#3	JAN	DEC-22
TD_RFDMCSI044	Consultant/Expert (PO-2) for management of DC#4 (Share with DC#4)	JAN	DEC-22
TD_RFDMCSI045	Drought Technical Assistant	JUL	JUN-22
TD_RFDMCSI046	International Consultant and National Expert for AMHR-2020	MAY	AUG
TD_RFDMCSI047	National Associate Flood and Drought Forecaster (1 person from each member country for 10 months)	MAR	DEC