

Cambodia • Lao PDR • Thailand • Viet Nam  
For sustainable development



# Council Study

## Overall Schedule and Next Steps



Small Technical WorkGroup Meeting  
OSV, Vientiane, Lao PDR  
12 November 2015

[www.mrcmekong.org](http://www.mrcmekong.org)


## Contents

- Overall Schedule
- Implementation Arrangement in 2016
- Immediate Next Steps



[www.mrcmekong.org](http://www.mrcmekong.org)

# Schedule Proposed During the 42<sup>nd</sup> JC Meeting



## When can we start Scenario Assessments?



- Models (DSF, WUP-FIN, and eWater Source) Calibrated
- Development Scenarios Formulated and Approved
- New Implementation Arrangement for the Modeling Team Implemented
  - Contracts of all members of the modeling team are expiring by 2015
  - IKMP will not exist in 2016

## New Implementation Arrangement



- To be determined
- Smaller team given budget constraints
- Reevaluate scope of assessments
- Begin in January 2015 to primarily continue and complete immediate Phase 1 tasks:
  - Complete setup and calibration of models
  - If possible, run one of the development scenarios (2007)
  - Provide modelling support to the BioRA Team (DSS-Delta, DSS Calibration, and Testing)
  - Finalize interim reports

[www.mrcmekong.org](http://www.mrcmekong.org)

Cambodia • Lao PDR • Thailand • Viet Nam  
For sustainable development



Thank You



[www.mrcmekong.org](http://www.mrcmekong.org)