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1 Introduction 

During 2000-2008, the MRC implemented the Water Utilization Programme (WUP) 
that developed basin models, procedures and technical guidelines to implement the 
1995 Mekong Agreement. The WUP was considered successful but incomplete, as 
highlighted in its Evaluation and the Mid-term Review of the MRC Strategic Plan 
2006-2010. To ensure a follow-up and sustainability - especially regarding the 
implementation of pending procedures and finalization of technical guidelines - the 
Mekong IWRM Project (M-IWRMP) was formulated and is under implementation 
since 2010. 

The M-IWRMP aims to institutionalise IWRM approaches and principles in the region 
via the MRC framework and its countries. The Project addresses IWRM challenges in 
the LMB through a three-tier approach, combining interlinked basin, national and 
transboundary initiatives. Therefore, the project consists of three respective 
components: regional, national and transboundary. The regional component sits at 
the apex, and provides the overall framework of principles, procedures and 
guidelines for IWRM. The transboundary is framed and linked to both the regional 
and national M-IWRMP components. The transboundary component foresees the 
implementation of several bilateral projects that practically enable applied IWRM 
implementation between the countries in order to contribute to future regional 
collaboration. In general, the Project components complement each other in 
improving the functioning of the institutional framework, in building knowledge and 
improving decision-making processes for the sustainable development of water and 
related resources. Respective tasks and activities are performed in close cooperation 
with all LMB countries and the MRC Programmes to make best use of existing 
expertise and to fulfil the Project’s integrative role. 

2 Scope 

This project proposal outlines the objectives, outcomes, activities and cooperation 
framework of the M-IWRMP transboundary project between Cambodia and Lao PDR 
entitled “Transboundary Fisheries Management on the Mekong and Sekong Rivers 
in Cambodia and Lao PDR”. A rough outline of this trans-boundary project has 
already been part of the M-IWRMP Inception Report as well as the World Bank 
Project Appraisal Document.  

The overall aim of the project is to strengthen the transboundary dialog between Lao 
PDR and Cambodia. Dialog already exist to some degree, and the project will build on 
those experiences and mechanisms. The project will focus on establishing fisheries 
monitoring program and a fisheries management plan that will be implemented at 
village level. A Joint Fisheries Management body will be established. 

The implementation and coordination mechanisms for the project are part of the 
dialogue between the countries, and will be developed during the life of the project. 
The final arrangements for dialogue will be part of the future dialogue processes. 
The project can be seen as a pilot project for strengthening the dialogue between 
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two countries on IWRM issues, and should be the basis for future dialogue on other 
IWRM issues. 

 

This transboundary project will be implemented under the M-IWRMP World Bank 
grant that was approved by the WB Board in March 2012. Given the condition that 
the WB grant of US$ 534,000 will be available and that the M-IWRMP Project 
Steering Committee approved this project proposal, its implementation will be 
performed directly by the respective LMB countries. The M-IWRMP Project 
Coordination and Management Unit will actively support the countries with 
respective facilitation. In addition, the implementing countries will be pro-actively 
and technically supported by the MRC Fisheries as well as other relevant 
Programmes as needed to achieve the project’s objectives, outcomes and activities. 

3 Proposal preparation 

The proposal has gone through a broad participatory process from its 
conceptualisation, to formulation and preparation. This process help to collect, 
consolidate, and balance the interests, concerns and needs of the key stakeholders 
in the selected river basins and subsequent commitments to the Project 
implementation. Table 1 Key events in proposal preparation summarises key events 
in the proposal preparation. The list of participants who involved in formulating the 
project document is presented in Annex 2. 
 

Table 1 Key events in proposal preparation 

Event Key discussions and decisions 

8-9 August 2011  

M-IWRMP Transboundary 
workshop, 

(Sihanouk ville, Cambodia) 

A concept note was discussed as the basis for the 
development of the draft project proposal. 

The participating representatives of the two 
countries of Cambodia and Lao PDR agreed on the 
basic principles and content of the concept note. It 
was also agreed that the M-IWRMP PCMU together 
with the MRC Fisheries Programme should use the 
concept note to further elaborate a draft project 
proposal. 

National Consultation This draft project proposal was circulated to 
Cambodia and Lao PDR to enable national 
consolidation. Comments were integrated for M-
IWRMP PSC submission for approval. 

M-IWRMP PSC 3rd meeting 

3-4 October 2011 

The draft proposal was submitted to the M-IWRMP 
on 2 September for their consideration.   

The PSC approved the proposal. 

9-10 September 2013 

M-IWRMP Transboundary 

The countries (Lao PDR and Cambodia, and I-WRMP 
PMCU discussed the proposal and prepared the first 
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workshop 

(Siem Reap, Cambodia) 

draft Joint PD and JS-PIP 

18-19 June 2014 

M-IWRMP Transboundary 
workshop 

Pakse, Lao PDR 

The countries (Lao PDR and Cambodia, and I-WRMP 
PMCU discussed and agreed on the final Joint PD 
and JS -PIP 

4 Background 

The Lower Mekong Basin (LMB) has precious natural resources of significant socio-
economic, environmental and cultural value, and a large share of the population 
relies on the resources and services the river provides. The Mekong, the Sekong and 
many of its tributaries are characterised by highly seasonal discharge patterns, with 
major flows during the wet season both as a result of the snow melt in the Himalayas 
and monsoon rains in the LMB.  Floods and droughts are the key water resources 
management issues in the region.  Floods are part of the natural cycle of the Mekong 
River, and provide significant benefits to communities who rely on the rich 
ecosystem of flood plains and wetlands, and the seasonal flooding of the wetlands 
and flood plains is a critical determinant of the high productivity of the natural 
fisheries. 

With its wide range of topography and climatic zones, the LMB is one of the world’s 
richest areas in biodiversity including fisheries, and comprises a large number of 
wetlands and critical landscapes of global biological importance. Wetlands play a 
vital role for fisheries, livelihoods and the socio-economic development of the 
region. Freshwater capture fisheries and rice cultivation provide people with both 
food and income. Annex 4 includes an overview map of the project area (Mekong 
and Sekong rivers). 
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4.1  Mekong River 

In Cambodia, the stretch of the Mekong north of Stung Treng1 contains a Ramsar site 
that provides refuge, breeding and feeding habitats to rare fish, aquatic mammals 
(dolphins) and birds.  Further south, the stretch of the Mekong between the towns 
of Kratie and Stung Treng2, is rich in biodiversity and comprises a variety of 
important habitats for fish and wildlife, such as the Irrawaddy dolphins3. 

In Lao PDR, a total of 30 regionally and internationally significant wetland sites have 
been identified, mainly in the central and southern parts of the country - all 
connected to the Mekong and respective key tributaries. These wetlands include the 
Siphandone4, the Khone Falls area, which is a key fishery for at least 205 fish 
recorded species, many of them important migratory5 species of basin-wide 
significance. Therefore, the protection and conservation of fisheries and their 
respective habitats takes a crucial role in river basin management. There are also 
two Ramsar site in Champassak Province, namely, the Beung Kiat Ngong and Xe 
Champhone Wetlands6. 

Among the direct uses of wetlands, capture fisheries is of particular importance. 
Fisheries and aquatic animals provide the majority of animal protein for peoples’ 
diets in the LMB. The Mekong and its connected tributaries are also a critical habitat 
for various important species such as the Mekong giant catfish Pangasianodon gigas 
the Mekong giant barb Catlocarpio siamensis and other endangered species, such as 
fresh water ray and fresh water dolphins. The border region between the Lao PDR 
and Cambodia is among the richest fishing grounds in the LMB. The area south of the 
Khone Falls is also where most of the Mekong’s population of Irrawaddy dolphins 
can be found (MWBP n.d.), which are a major attraction for tourists. The sustainable 
fisheries management and conservation of Irrawaddy dolphins are an important 
prerequisite for the development of eco-tourism in that region for both countries 
Cambodia and Lao PDR. It is expected that the proposed project will contribute to 
this. 

Regional fish resources are increasingly under pressure from a) transboundary 
environmental impacts (including infrastructure developments for hydropower 
generation and flood control; nutrient runoff from farming; mining; changes in 

sediment load and others
7
) and b) respective pressures - both local and regional 

ones - put on fishery resources. The latter is accompanied by a lack of sustainable 
fisheries management, aggravated by the wider economic development in the area - 

                                                 
1 An area of approximately 14,600 ha. 

2 An area of approximately 33,808 ha. 

3 Mekong Wetlands and Biodiversity Conservation Programme (n.d.), Vientiane, Lao PDR: “Flagship Species of the 
Mekong – a Tool for Wetland Ecosystem Conservation and Management”. 

4 An area of approximately 6,000 ha. 

5 Baran et al., 2005. Fisheries bioecology at the Khone Falls (Mekong River, Southern Laos). WFC, Phnom Penh, 
Cambodia. 

6 www.ramsar.org/pdf/sitelist_order.pdf. 

7 See MRC, 2010. State of the Basin. Vientiane, Lao PDR. 
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such as better access to markets and growth in tourism - which triggers an increase 
in fish demand and prizes. The result is overfishing in the border area. In addition, in 
Lao PDR this effect is caused through the installation of excessive passive fishing 

gears in the Khone Falls area
8
. In Cambodia, the exploitation of fish in sensitive areas 

(deep pools refugees, spawning grounds and migratory routes) and use of explosives 

as other illegal fishing gears are becoming critical issues
9
. 

In view of these multiple pressures on fishery resources, and the potential of further 
water resources development, transboundary cooperation in fisheries management 

is urgently needed. Despite a number of initiatives in this direction
10

, this 

management cooperation is lacking until today. This project should contribute to this 
especially pro-active transboundary cooperation between Cambodia and Lao PDR. 

4.2 The Sekong 

Three countries share the Sekong River Basin - Lao PDR, Cambodia and Viet Nam. Its 
catchment contributes about 38% of the total annual runoff of the last three major 
left bank tributaries of the Mekong, the Sekong, Sesan and Sre Pok, called the 3S, 
which, combined, provide annually about 17% of the Mekong discharge.  . The 
Sekong River basin holds a shared border between Cambodia and Lao PDR of a 
length of about 38.5 km 

In the Sekong Basin, there are potential for hydropower development where all 
potential sites are located in Lao PDR, where as in Cambodia, the river runs through 
relatively flat land, where agriculture, capture fisheries, tourism, navigation and 
mining are important economic sectors. It is expected that hydropower development 
in this sub-basin may cause significant impacts on the river’s flow regime, sediment 
and nutrient transport, affecting river ecology and fisheries, downstream water use 
(for fisheries and agriculture for example) as well as lead to erosion of river banks. 

The Sekong River with its connection with the Mekong mainstream and other river 
branches and the Sesan and Srepok rivers are the spawning areas of a number of 
high value fish species. There is little knowledge and capacity for appropriate 
management and implementation of mitigation measures to adequately handle the 
impacts of the existing, proposed and planned infrastructures. 

The operation of infrastructure, such as hydropower generation, navigation, 
recreation facilities etc.), legal, technical capacity, and frameworks for impact 
mitigation measures including benefit-sharing arrangement need to be developed, 
strengthened and jointly managed. There is a need for a suitable and sustainable 
mechanism for transboundary stakeholder participation, water resources 

                                                 
8 See Phoutavongs, K. and Soukhaseum, V., 2007. Trapping migrating catfish in channels at the Khone Falls. Catch & 
Culture, Vol. 13, No. 2, September 2007 (MRC, Vientiane). 

9 See, for example, Bush 2004. Scales and sales - Changing social and spatial fish trading networks, Singapore 
Journal of Tropical geography, 25 (1), 32-50.  

10 In March 2006, the provincial governments of Stung Treng in Cambodia and Champassak in Lao PDR agreed, in 

principle (and theory) on cooperation in a number of fisheries-related areas. However, no concrete activities 
were initiated in practice. See ‘Minutes from the meeting on transboundary wetland management in 
Champassak and Stung TReng, in Pakse, Lao PDR, 24 March 2006’.  
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management and decision-making, pressure and impact assessment and mitigation 
implemented through a joint management body. 

5 Objective 

The overall aim of the transboundary projects under the Mekong IWRM project is to 
enhance dialogue between the LMB countries. The Overall Objective of this 
transboundary project is formulated as: 

Fisheries management improved in the bordering provinces of Stung Treng 
and Kratie in Cambodia and Champassak and Attapeu in Lao PDR. 

This is achieved through improved dialog between Lao and Cambodia, and through 
the joint development and use of a transboundary fisheries management plan and a 
joint fisheries management body.  

6 Project Outcomes, Outputs and Key Activities 

This project proposal includes the following three outcomes that contribute to the 
achievement of the overall project objective: 

Outcome 1: Joint fisheries monitoring program in Mekong and Sekong functioning 

A joint fishery monitoring programme is established to sample and 
assess the status of fish populations and fisheries, possible pressures 
and impacts on them at the local/village-level11. 

Outcome 2: Effective fisheries dialogue between Cambodia and Lao PDR 

The transboundary dialogue between fisheries stakeholders is applied 
to establish a joint fisheries management plan 

Outcome 3: Transboundary cooperation in fisheries management functioning 

Fisheries stakeholders have strengthened national and local level 
capacity and management mechanisms for promoting transboundary 
cooperation in fisheries management 

The three project outcomes consist of several outputs and activities, which are 
foreseen to be implemented and developed in parallel. However, the inter-linkage 
between the activities and outputs will be crucial to ensure the project’s objective. 
Therefore, potential synergies between them need to be exploited to the highest 
possible extent. 

Further details regarding outcomes, outputs and activities can be found in Annex 1 
(Project Logical Framework), Annex 2 (Key Project Activities) and Annex 3 (Project 
Implementation Plan). 

                                                 
11 ‘Local’frequently means all levels below central level, that is, it may include province, district, commune etc. 

While these levels are important for transboundary decision-making, this project emphasizes a focus of 

transboundary management on the ‘lowest level where competence exists’ (subsidiarity principle); this frequently 

is the level of villages  (‘ban’ in Lao and ‘poum’ in Khme). 
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The outputs and activities will be detailed and adapted accordingly during the 
inception phase of the project. 

Outcome 1: Joint fisheries monitoring program in Mekong and Sekong functioning 
A joint fishery monitoring programme is established to sample and assess the status 
of fish populations and fisheries, possible pressures and impacts on them at the 
local/village-level12. 

 

Output 1.1: All relevant information are compiled, reviewed and gaps identified 

Key Activities: 

1.1.1 Compile and review information on fish and fisheries, status of fish 
populations, and possible impacts, critical aquatic habitats and other 
water/aquatic resources, national fisheries legislations and their 
enforcement, local community fisheries rules and regulations, and livelihood 
activities to identify key integrated fisheries management issues. 

1.1.2 Identify respective knowledge gaps on baseline information; 

1.1.3 Develop a joint fisheries monitoring methodology that is aligned with the 
overall MRC approach; (to be cooperated with FP) 

1.1.4 Identify significant transboundary fisheries management issues and their link 
to other key water resources management and community livelihood and 
assess the needs to address those issues; 

Output 1.2: A joint fisheries monitoring programme is set-up 

Key Activities: 

1.2.1 Improve the design of existing monitoring program to sample as well as 
assess status and impacts on fisheries resources; 

1.2.2 Align the improved monitoring programme with approaches developed by 
the MRC FP as well as compare it to internationally applied approaches; 

1.2.3 Design the final monitoring programme and network for fisheries status and 
impact assessment. 

1.2.4. Present the final monitoring programme and network to the fishery 
stakeholders for common understanding, consolidation and implementation. 

Output 1.3: Fisheries monitoring programme tested and piloted 

Activities: 

1.3.1 Technical meeting with the MRC Programmes, particularly FP on the testing 
and implementation of the monitoring programme in line with MRC 
procedures at selected pilot sites by the Countries. 

                                                 
12 ‘Local’frequently means all levels below central level, that is, it may include province, district, commune 
etc. While these levels are important for transboundary decision-making, this project emphasizes a focus of 
transboundary management on the ‘lowest level where competence exists’ (subsidiarity principle); this 
frequently is the level of villages (‘ban’ in Lao and ‘poum’ in Khme). 
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1.3.2 Carry out sampling to collect data on fisheries status and impacts at the pilot 
sites. 

1.3.3 Evaluate the feasibility of the monitoring programme and propose adaptation 
needs for future transboundary implementation. 

 

Outcome 2: Effective fisheries dialogue between Cambodia and Lao PDR 
The transboundary dialogue between fisheries stakeholders is applied to establish a 
joint fisheries management plan 

 

Output 2.1: Transboundary dialogue is established 

Key Activities: 

2.1.1 Organize two national workshops and two joint transboundary workshops 
annually to discuss the defined significant fisheries management issues 
(including livelihood activities) as basis for a transboundary fisheries 
management plan. 

2.1.2 Exchange any relevant existing and technical management information (e.g. 
aquaculture of indigenous fish species, fisheries status, fisheries management 
practices, etc.). 

2.1.3 Organize the exchange visit to strengthen the staff capacity and knowledge 
on Transboundary Fisheries Management and Practices. 

 

Output 2.2: A transboundary fisheries management plan is developed 

Key Activities: 

2.2.1 Identify and agree on the outline of the transboundary fisheries management 
plan. 

2.2.2 Develop the transboundary fisheries management plan. 

2.2.3 Organize two national workshops and two joint transboundary workshops on 
the transboundary fisheries management plan for the fishery stakeholders for 
common understanding, consolidation and implementation. 

Outcome 3: Transboundary cooperation in fisheries management functioning 
Fisheries stakeholders have strengthened national and local level capacity and 
management mechanisms for promoting transboundary cooperation in fisheries 
management 

Output 3.1: A capacity development action plan is in place and implemented 

Key Activities: 

3.1.1 Formulate a capacity development action plan to promote transboundary 
cooperation in integrated fisheries management as developed by this project. 

3.1.2 Assess respective capacity gaps and define capacity needs. 
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3.1.3 Identify, prioritize and implement joint pilot capacity building activities and 
training on national and local levels based on the above developed action 
plan. 

Output 3.2 Transboundary fisheries management is promoted at the village-level 

Key Activities: 

3.2.1 Conduct training to create awareness of community members regarding 
issues addressed by transboundary fisheries management (e.g. development 
of alternative/complementary livelihoods; such as agriculture, aquaculture, 
and fish processing and marketing; fish enhancement, develop community 
fisheries, culture based fishery, mobile hatchery using indigenous species; 
fisheries regulations and the new Lao fisheries law); 

3.2.2 Organize joint study tours for local fisheries communities within border 
provinces; 

3.2.3 Define and implement a transboundary Fish Release Day; 

Output 3.3: A joint transboundary management body is established and its 
operation facilitated 

Key Activities: 

3.3.1 Review and identify the institutional and organizational arrangements of the 
joint transboundary management body 

3.3.2  Establish Transboundary Coordination Group (TCG) for Mekong and Sekong 
transboundary Fisheries management with specific function and roles 3.3.3
 Stakeholder consultation on the institutional and organizational 
arrangements of the joint transboundary management body to the fishery 
stakeholders for common understanding, consolidation and implementation 

3.3.4 Set-up the joint transboundary fisheries management body and implement at 
the provincial level; 

3.3.5 Facilitate the operation of the joint transboundary fisheries management 
body. 

 

7 Monitoring and Evaluation 

The project implementation will be monitored through the workplan and the 
progress reports. The performance of the project implementation will be evaluated 
by indicators regarding to project objectives, outcomes and outputs, together with 
sources of data as given in the Design and Monitoring Framework (Annex 1). This 
framework is designed to be consistence with the MRCS M-IWRMP Performance 
Monitoring and Evaluation Framework – Final Handbook designed for all relevant 
MRCS Programmes implementation.  

The Spreadsheet Database System for the Project Monitoring & Evaluating and 
Reporting will be developed during the project cycles through a participatory process 
involving stakeholders. Training in the system will be given to stakeholders. The 
Monitoring and Evaluation system will be used for monitoring progress according to 
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the periodic implementation plans and evaluate to what extent the project has 
achieved the objectives for both basins. 

 

8 Reporting 

Reporting will follow the Performance Monitoring and Evaluation Framework – Final 
Handbook Chapter 3.  

All management and progress reports shall be prepared jointly by the two 
participating countries. The two National Transboundary Consultants of both 
concerned countries will coordinate the consolidation of the joint periodic reports. 
The lead editor responsibility of progress reports will rotate between the two 
concerned countries. 

Progress Reports: The Framework requires progress reports as follows: 

 Quarterly Activities Reports (QAR); 

 Six monthly Outputs Reports (SOR)/Twelve Monthly Outputs Report; 

 Annual Outcomes Reports (AOR); 

Reporting will be against the joint set of Outcomes, Outputs, Activities and 
Indicators-Milestones. 

The following project management reports will be produced: 

Inception Report: Outlining the confirmed framework, Project Implementation Plan 
(PIP), implementation mechanisms, procedures, and agreed approach, and updated 
Design, Monitoring and Evaluation Framework. The agreed Project Document, Joint 
Single Project Implement Plan and first year detailed tasks and budget planning will 
constitute the Inception Report.  

Final report: To consolidate the progress and achievements of the project and 
document the lessons learned from implementation of the transboundary projects. 

9 Gender mainstreaming 

MRC is committed to gender mainstreaming in all its activities. It is the aim of the 
MRC to ensure equal opportunities to women and men to be able to fully benefit 
from water related resources development and the equal participation of women 
and men in development activities is an important principle for all components. 

The project will adhere to these goals and follow the M-IWRMP/MRCS Handbook on 
Gender Mainstreaming and Poverty Reduction Strategies13 

10 Budget  

This transboundary project will be implemented from 2014 – 2016. It will be 
financed through the M-IWRMP World Bank grant expected to be available by end of 

                                                 
13 In draft, the final workshop to endorse this document is scheduled for November 2013 
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2011. The total budget will be US$ 534,000. As the nature of this project is such that 
both countries could justify spending more resources on the implementation it has 
been agreed, that the available funding may be shared equally between the two 
participating countries. The budget is distributed across the three outcomes as 
follows: 

Table 2 Budget overview 

Outcome 
Budget 

(US$) 
Key areas of work 

Outcome 1 

Joint Fisheries Monitoring 
Program in Mekong Sekong 
functioning 

A joint fishery monitoring 
programme is established to 
sample and assess the status of fish 
populations and fisheries, possible 
pressures and impacts on them at 
the local/village-level 

250,000  

Set up a joint fisheries 
monitoring program for catch, 
critical aquatic habitats and 
other water related resources 
at the village-level. 

Outcome 2 

Effective fisheries dialogue 
between Cambodia and Lao PDR 

The transboundary dialogue 
between fisheries stakeholders is 
applied to establish a joint fisheries 
management plan 

150,000  

Promotion of trans-boundary 
dialogues to lead to the 
establishment of a joint 
integrated fisheries 
management plan. 

Outcome 3 

Transboundary cooperation in 
fisheries management functioning 

Fisheries stakeholders have 
strengthened national and local 
level capacity and management 
mechanisms for promoting 
transboundary cooperation in 
fisheries management 

134,000  

Strengthening national and 
provincial level capacity for 
promoting trans-boundary 
cooperation in integrated 
fisheries management. 

11 Project implementation arrangements 

The three following key issues will characterize the implementation of the 

transboundary project
14

: 

(i) The implementation will be under the leadership of the two countries of 
Cambodia and Lao PDR. As stated above, the M-IWRMP PCMU, FP and relevant 

                                                 
14 Defined in the Mekong IWRM Project Inception Report, September 2010 
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Programmes will provide facilitating support whenever needed. This approach 
may as well be seen as an example for the MRC decentralization process when 
the MRC countries take a proactive implementation lead of IWRM activities 
while the MRCS facilitates and provides needed support. 

(ii) The countries and the PCMU will ensure that the transboundary project will be 
implemented aligned with the overall M-IWRM Project aims, objectives and 
activities. This includes that the relevant MRC Procedures and Technical 
Guidelines will be fully taken into account when needed to improve their 
implementation within the MRC framework on both the national and regional 
level. 

(iii) The transboundary project will be aligned with the national M-IWRMP activities 
under WB funding. Therefore, this project will exclusively focus on joint, 
bilateral and transboundary implementation of water resource management 
issues and will not duplicate any activities that are already implemented under 
the national component. However, synergies will be exploited to the highest 
possible extent. 

The transboundary projects are implemented as part of the Mekong IWRM Project, 
and the management arrangements are aligned with the M-IWRMP procedures. 

 Inception Stage: In close collaboration with the respective countries, the PCMU 
will support and facilitate the formulation of transboundary project proposals. 
The PCMU will play a leading formulation role in coordination with respective 
MRC Programme(s). 

 Approval: The transboundary project was approved by the 5th PSC meeting of the 
M-IWRMP. This final agreed PD and JS-PIP will be sent to the WB for comments 
and advice.  

 Implementation: After comment from the WB the M-IWRMP will, in coordination 
with both countries, organise a project launching and immediately the 
implementation of the project will start. The overall fiduciary management 
responsibilities remain in the MRCS as an executing agency. Technical 
responsibilities and some procurement responsibilities (e.g. recruitment of the 
national consultants) will be carried out by the countries as implementing 
agency. 

Due to the transboundary character of this project both countries will have to ensure 
sufficient bilateral exchange to achieve the project objectives in a joint cooperation 
manner. The designated projects managers (e.g. key representatives from 
participating NMCs, line agencies, other agencies) need to coordinate and 
implement activities jointly and ensure effective information as well as expertise 
exchange. This will be enabled through a transboundary coordination group and 
through regular working group meetings. 

Progress, outcomes and implementation constraints will be reported to the M-
IWRMP. The M-IWRMP Project Steering Committee, which meet twice a year, will 
provide steering and guidance as needed. 

The progress of the project will be assessed through the M-IWRMP but as well its 
own Monitoring and Evaluation System (see Annex 1). 
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The M-IWRMP will enter into an internal financial agreement with the Fisheries 
Programme (FP) to support the M-IWRMP in their role as coordinator and facilitator 
in relation to the activities of this project (Mekong – Sekong fisheries). The FP will 
work in close coordination with the M-IWRMP, and this arrangement will be funded 
outside the budget of the Mekong-Sekong transboundary fisheries project. Figure 1 
provides a diagram of the Institutional arrangements. 
 

 
 

Figure 1 Institutional Arrangements for Project Implementation 

 

 

11.1 National project coordination 

11.1.1 Involved institutions for Cambodia 

National project coordination and progress monitoring: 
Cambodia National Mekong Committee (CNMC) 

National project implementation: 
Inland Firsheries Research and Development Institute (IFReDI), Fisheries 
Administration (FiA), Ministry of Agriculture, Forestry and Fisheries (MAFF), Phnom 
Penh and its relevant units in Phnom Penh as well as in the project area, such as the 

 Department of Fisheries Conservation (DFC); 
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Additional involvement of the following institutions if needed: 

 Kratie and Stung Treng Water Resources & Meteorology Department 

 Department of Water Resources Management and Conservation 

 Department of Hydrology and River Works 

 Community Fisheries (CFs). 
 

11.1.2 Involved institutions Lao PDR 

National project coordination and progress monitoring: 
Lao National Mekong Committee (LNMC). 

National project implementation: 

 Fisheries Division, Department of Livestock and Fisheries (DLF), Ministry of 
Agriculture and Forestry (MAF), Vientiane; 

 Living Aquatic Resource Research Center (LARReC), NAFRI, MAF, Vientiane 

 Provincial Livestock and Fisheries section, Provincial Agriculture and Forestry 
Office (PAFO), Champasak and Attapeu 

 Department of Water Resources, MONRE, Vientiane 

 Fisheries Communities; Fisheries Management Committees (FMCs). 
 

11.1.3 Role of NMCs 

The responsibilities of the NMCs are to facilitate and coordinate with relevant 
national NMC programmes, line agencies and M-IWRMP on the implementation of 
the project in their respective country. 

 
11.1.4 Role of the line agencies 

The responsibilities of the line agencies are to implement the project. This shall be 
done in collaboration with respective NMC, the National Transboundary Consultant 
and local communities and working groups. 

  

11.1.5  National Transboundary Consultant 

According to the approved ToR of the National Transboundary Consultant. 
 

11.2 The role of the M-IWRMP / MRCS 

The M-IWRMP/MRCS will facilitate, coordinate to provide financial and technical 
supports for the transboundary project implementation. 
 
Technical support, by ensuring linkages to other MRCS activities including inviting 
other MRCS programmes and/or countries to participate in certain workshops and 
other events 
 
Transboundary coordination and corporation is a crosscutting issue for all the MRCS 
programmes, and many of them have specific activities in relation to this project. 
The M-IWRMP/PMCU will ensure technical and financial supports and coordination 
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from such initiatives. Particular important are the Fisheries Programme (OSP, 
Cambodia) and the Environment Programme (OSV, Lao PDR) 
 

11.3 Other M-IWRMP components 

The National Components of the FP in Lao and Cambodia is particular important and 
the two projects shall be closely coordinated through the NMC and the MRCS. There 
will be an opportunity to create synergy between the Transboundary Project and the 
National Project for mutual benefits. 

 

11.4 Transboundary Coordination 

This Transboundary Project aims at enhancing the dialogue between the 
participating countries. It is therefore imperative that strong emphasis is put on 
transboundary coordination, both between the respective countries about this 
transboundary project, but also between this project and other relevant activities in 
the region. 

At a strategic management level the M-IWRMP Steering Committee and Project 
Management and Coordination Unit (PCMU) will provide the coordination to other 
transboundary projects and other MRC programmes. At the implementation level 
the following transboundary arrangements will be utilised to ensure coordination 
and exchange of practical experiences. 

 
11.4.1 Transboundary Coordination Group (TCG)  

The purpose of this group is to manage this transboundary project. More specifically 
it is; -to ensure synergy and experience exchange between the two countries 
involved in this project; -and to facilitate coordination with other projects at the 
guidance of the M-IWRMP PSC and PCMU. The TCG shall discuss issues arising from 
the implementation and agree on joint solutions to joint problems. The Terms of 
References for the TCG will be developed by FP in consultation with Cambodia and 
Lao.  

This group will meet every 6 months, on the invitation of the M-IWRMP/PCMU. 
Participation in the group will be M-IWRMP/PMC, National Project Coordinator, 
representatives from project implementing agencies and National Tb Consultants in 
each respective country and other relevant stakeholders directly involved in the 
implementation of the project.  

The Group will discuss progress and update the rolling one-year action plan. This will 
include six monthly detailed tasks and budget plan, and indicative annual detailed 
tasks and budget plan.  

The TCG will prepare the Joint Progress Report. The Joint Progress Report will be 
drafted by the National Tb Consultant for each country, and consolidated into one 
report before submission to the M-IWRMP. One country will take lead in 
consolidating the progress report on a rotational basis. 
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11.4.2 Annual Regional Reflection Workshops 

These annual regional reflection workshops will be organised once a year by the M-
IWRMP in one of the transboundary project areas, and include representatives from 
all the transboundary projects, and other similar initiatives from other MRC 
programmes. Additional regional reflection workshop meeting can be arranged if 
needed. 

The purpose of the workshop is exchange/share the experience and lessons learnt 
from the project implementation. These lessons learnt will be used for planning next 
years project implementation. 

The meetings will be focussed on a relevant theme relating to transboundary 
dialogue and   they will include participation from the practical implementation level. 
 

12 Financial arrangements 

Management of finances and logistics for the Project will be undertaken by the 
CNMC and LNMC. One imprest account each will be opened by CNMC and LNMC for 
disbursement of project funds.  

The bank account (a current account) shall be established at an MRC approved bank. 
The bank account should be named “MRC – (project) – (location)”. 

M-IWRMP PCMU will transfer the budget based on the approved JS-PIP. The 
maximum amount that can be held in the imprest account (ceiling) is 2.5 x the 
average monthly budget in the JS-PIP year one. 

The first transfer will be maximum the ceiling amount. Following transfers will be on 
the basis of expenditure statement from the NMC and will replenish the imprest 
account to the max ceiling. Monthly imprest accounts report including expenses and 
possible income for the previous month should be forwarded to the MRCS for 
replenishment no later than the 5th of every month. 

The account and the funds shall be managed according to the MRC Finance Manual, 
particularly Chapter 5 Accounts, Part 1 Imprest Account page 34 to 43. 

Only expenses directly related to the approved work plans and the imprest account 
budget can be charged to the imprest account. 
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Annex 1)  Project Logical Framework 

Objective, Outcomes and Outputs Indicators15 Source of Data 

Project Objective: Fisheries management improved in the 
bordering provinces of Stung Treng and Kratie in Cambodia and 
Champassak and Attapeu in Lao PDR.  

Extent (%) of cumulative achievement of outcomes and outputs monitored and 
evaluated below. 

Fisheries Management Plan followed by # communities 

M-IWRM M&E and progress reports. 

Progress reports of national agencies. 

Outcome 1: Joint Fisheries Monitoring Program in Mekong Sekong 
functioning 

 

OI 1.1 Level (%) of awareness amongst local16 government and community fisheries 
managers of the value of the (regional/transboundary) fishery, the local/national and 
transboundary threats to its sustainability, and options for sustainable national and 
transboundary fisheries management and development. 

Survey; focus groups (possibly on occasion of 
M-IWRM promoted forums and meetings) 

OI 1.2 Number (#) and quality (%) of transboundary fishery status and trends communi-
cation products jointly produced by relevant agencies (with support from the national, 
national and regional levels), and extent of dissemination of these on both sides of the 
border. 

Reviews of agency products and reports; 
surveys; focus groups (possibly on occasion of 
M-IWRM-promoted forums and meetings) 

Outcome 2: Effective fisheries dialogue between Cambodia and Lao 
PDR 

OI 2.1 Number (#) and quality (%) of local/national and transboundary dialogue events, 
which address sustainable transboundary fisheries management and development. 

M-IWRM monitoring; event reports 

OI 2.2 Number (#) by category (%), for example nationality; gender; occupation; 
ethnicity; etc. of fisheries stakeholders involved in the discussion, formulation and 
ratification of a joint transboundary fisheries management plan. 

M-IWRM monitoring; event reports 

Outcome 3: Transboundary cooperation in fisheries management 
functioning 

. 

OI 3.1 Number (#) of transboundary multi-stakeholder dialogue, coordination and 
monitoring processes and mechanisms under development/developed, addressing 
sustainable transboundary fisheries management and development by and between 
fisheries stakeholders of the two participating countries. 

M-IWRM monitoring; event reports 

OI 3.2 Number (#) of jointly promoted transboundary fisheries management actions 
under implementation/implemented. 

M-IWRM monitoring; event reports; fisheries 
line agency reports; 

Outputs   

Outputs leading to Outcome 1   

Output 1.1: All relevant data are compiled, reviewed and gaps 
identified 

I 1.1.1 Number of information products compiled (possibly by category [such as ecology; 
biology; socio-economics; etc.]) and reviewed in each country 

M-IWRM information; monitoring and progress 
reports 

I 1.1.2 Number of gaps identified by category M-IWRM information; monitoring and progress 
reports 

                                                 
15 In order to making use of these indicators for M&E purposes, for each indicator a baseline value and several (possibly annual) target values will have to be established. 

16 ‘Local’ includes all levels from province downwards. 
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Objective, Outcomes and Outputs Indicators15 Source of Data 

Output 1.2: A joint fishery monitoring programme is set up I 1.2.1 Existence of fisheries monitoring programme (yes/no) M-IWRM information; monitoring and progress 
reports 

I 1.2.2 Number of areas covered by monitoring programme  M-IWRM information; monitoring and progress 
reports 

Output 1.3: Fisheries monitoring programme tested and piloted 

 

1.3.1 Existence of fisheries monitoring programme testing proposal (yes/no) M-IWRM information; monitoring and progress 
reports 

1.3.2 Number by category (such as nationality; gender occupation etc.) of fisheries 
stakeholders involved in testing and piloting the programme  

M-IWRM information; monitoring and progress 
reports 

Outputs leading to Outcome 2   

Output 2.1: Transboundary dialogue is established I 2.1.1 Existence of transboundary fisheries dialogue (yes/no) M-IWRM information; monitoring and progress 
reports 

I 2.1.2 Number of dialogue participants by category in fisheries dialogue M-IWRM information; monitoring and progress 
reports 

Output 2.2: A transboundary fisheries management plan is 
developed 

I 2.2.1 Existence of transboundary fisheries management plan (yes/no) M-IWRM information; monitoring and progress 
reports 

I 2.2.2 Number of fisheries participants in fisheries dialogue by category  

Outputs leading to Outcome 3   

Output 3.1: A capacity development plan is in place and 
implemented 

I 3.1.1 Existence of transboundary fisheries management capacity plan (yes/no) M-IWRM information; monitoring and progress 
reports 

I 3.1.2 Fisheries stakeholders’ perception of usefulness of capacity building activities M-IWRM information; monitoring and progress 
reports 

Output 3.2 Transboundary fisheries management is promoted at 
the village-level 

 

I 3.2.1 Number of pilot livelihood (diversification) activities by category (ex. 
Aquaculture; farming; livestock husbandry; etc.) 

M-IWRM information; monitoring and progress 
reports 

I 3.2.1 Fisheries stakeholders’ perception of usefulness of livelihood (diversification) 
activities 

M-IWRM information; monitoring and progress 
reports 

Output 3.3: A joint transboundary management body is established 
and its operation facilitated 

I 3.3.1 Existence of joint transboundary fisheries management body (yes/no) M-IWRM information; monitoring and progress 
reports 

I 3 3.2 Number of issues by category being discussed by the joint fisheries management 
body 

M-IWRM information; monitoring and progress 
reports 
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Annex 2)  Key Project Activities 

Note: Changes may still occur due to countries’ comments and input. 

Key Activities 
Staff 

responsible
17 

Milestones 

Key products Completion 
dates 

Activities contributing to Outcome 1: Joint Fisheries 
Monitoring Program in Mekong Sekong functioning 

   

Activities contributing to Output 1.1: All relevant 
information are compiled, reviewed and gaps identified 

   

1.1.1 Compile and review information on fish and 
fisheries, status of fish populations, and possible impacts, 
critical aquatic habitats and other water/aquatic resources, 
national fisheries legislations and their enforcement, local 
community fisheries rules and regulations, and livelihood 
activities to identify key integrated fisheries management 
issues 

 Review 30/3/14 

1.1.2 Identify respective knowledge gaps on baseline 
information 

 Report on 
gaps 

29/06/14 

1.1.3 Develop a joint fisheries baseline as well as an 
impact assessment methodology that is aligned with the 
overall MRC approach (to be developed by EP and FP) 

 Baseline 31/08/14 

1.1.4 Identify significant transboundary fisheries 
management issues and their link to other key water 
resources management  and community livelihood and 
assess the needs to address those issues 

 Report on 
management 

issues 

31/10/14 

Activities contributing to Output 1.2: A joint fisheries 
monitoring programme is set-up 

   

1.2.1 Improve the design of existing monitoring 
programmes to sample as well as assess status and impacts 
on fisheries resources 

 Design 31/07/14 

1.2.2 Align the improved monitoring programme with 
approaches developed by the MRC EP and FP as well as 
compare it to internationally applied approaches 

 Report on  31/07/14 

1.2.3 Design the final monitoring programme and 
network for fisheries status and impact assessment 

 Design 28/09/14 

1.2.4. Present the final monitoring programme and 
network to the fishery stakeholders for common 
understanding, consolidation and implementation  

 Workshop 30/11/14 

Activities contributing to Output 1.3: Monitoring 
programme tested and piloted 

   

1.3.1 Technical meeting with the MRC programmes 
particularly FP on the testing and implementation of the 
monitoring programme in line with some MRC procedures 
at selected pilot sites 

 Agreement 28/02/15 

1.3.2 Carry out sampling to collect data on fisheries 
status and impacts at the pilot sites 

 Report on 
sampling 

28/02/15 

1.3.3 Evaluate the feasibility of the monitoring 
programme and propose adaptation needs (if necessary) for 

 Evaluation 
report 

28/06/15 

                                                 
17 To be determined in national consultations. 
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Key Activities 
Staff 

responsible
17 

Milestones 

Key products Completion 
dates 

future transboundary implementation 

Activities contributing to Outcome 2: Effective fisheries 
dialogue between Cambodia and Lao PDR 

   

Activities contributing to Output 2.1: Transboundary 
dialogue is established 

   

2.1.1 Organize two national workshops and two joint 
transboundary workshops to discuss the defined significant 
fisheries management issues (including livelihood activities) 
as basis for a transboundary fisheries management plan. 

 Events 31/12/16 

2.1.2 Exchange any relevant existing and technical 
management information (e.g. aquaculture of indigenous 
fish species, fisheries status, etc.) 

 Exchange 31/12/16 

2.1.3 Organize the exchange visit to strengthen the 
staff capacity and knowledge on Transboundary Fisheries 
Management and Practices 

 Visit 31/12/16 

Activities contributing to Output 2.2: A transboundary 
fisheries management plan is developed 

   

2.2.1 Identify and agree the outline of the 
transboundary fisheries management plan 

 Table of 
Contents  

29/06/14 

2.2.2 Develop the transboundary fisheries management 
plan 

 Management 
plan 

28/09/14 

2.2.3 Organize two national workshops and two joint 
transboundary workshops on the transboundary fisheries 
management plan to the fishery stakeholders for common 
understanding, consolidation and implementation 

 Workshop 30/11/14 

Activities contributing to Outcome 3: Transboundary 
cooperation in fisheries management functioning 

   

Activities contributing to Output 3.1: A capacity 
development action plan is in place and implemented 

   

3.1.1 Formulate a capacity development action plan to 
promote transboundary cooperation in integrated fisheries 
management developed by this project 

 Capacity 
development 

action plan 

30/03/14 

3.1.2 Assess respective capacity gaps and define 
capacity needs 

 Capacity 
needs 

assessment 

29/06/14 

3.1.3 Identify, prioritize and implement joint pilot 
capacity building activities and training on national and 
local levels based on the above developed action plan 

 Pilot activity 
implementati

on 

31/08/14 

Activities contributing to Output 3.2 Transboundary 
fisheries management is promoted a  the local/village- 
level 

   

3.2.1 Conduct training to create awareness of 
community members regarding issues addressed by 
transboundary fisheries management (e.g. development of 
alternative/complementary livelihoods; such as agriculture, 
aquaculture, and fish processing and marketing; fish 
enhancement, develop community fisheries, culture based 
fishery, mobile hatchery using indigenous species; fisheries 

 Capacity 
building 
events 

21/12/15 
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Key Activities 
Staff 

responsible
17 

Milestones 

Key products Completion 
dates 

regulations and the new Lao fisheries law); 

3.2.2 Organize joint study tours for local fisheries 
communities within border province 

 Study tours 31/12/15 

3.2.3 Define and implement a transboundary Fish 
(Release) Day 

 Fish Release 
Day 

31/12/15 

Activities contributing to Output 3.3: A joint 
transboundary management body is established and its 
operation facilitated 

   

3.3.1 Review and identify the institutional and 
organizational arrangements of the joint transboundary 
management body 

 Design 29/06/14 

3.3.2 Stakeholder consultation on the institutional and 
organizational arrangements of the joint transboundary 
management body to the fishery stakeholders for common 
understanding, consolidation and implementation 

 Workshop 28/09/2014 

3.3.3 Set-up the joint transboundary fisheries 
management body and implement at the provincial level 

 Management 
body 

28/09/2014 

3.3.4 Facilitate the operation of the joint transboundary 
fisheries management body 

 Management 
body 

meetings 

31/12/2016 
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Annex 3)  Project Implementation Plan and Detailed Activities and Budget for the first year of implementation 

 

Activities/ Outputs/Outcomes    

2014 2015 2016 

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 

Total for both countries (Lao -Cambodia).       

13,850  

       

64,150  

     

87,650  

    

90,650  

    

41,650  

     

52,150  

    

46,650  

     

34,650  

     

75,150  

      

14,150  

     

8,650  

     

4,650  

Outcome 1:  Fishery agency staff have a joint fishery monitoring 

programme in place to sample and assess the status of fish populations 

and fisheries, and possible pressures and impacts on them at the 

local/village-level 

        

7,000  

       

42,500  

     

45,000  

    

56,000  

    

10,000  

     

10,000  

    

10,000  

     

10,000  

     

31,500  

              

-    

          

-    

          

-    

Output 1.1 - All relevant information are compiled, reviewed and gaps 

identified 

        

7,000  

       

42,500  

             

-    

            

-    

            

-    

            -                

-    

             

-    

            -                  

-    

          

-    

          

-    

Activity 1.1.1: Compile and review information on fish and fisheries, status 

of fish populations, and possible impacts, critical aquatic habitats and other 

water/aquatic resources, national fisheries legislations and their 

enforcement, local community fisheries rules and regulations, and 

livelihood activities to identify key integrated fisheries management issues 

        

7,000  

       

14,000  

             

-    

            

-    

            

-    

            -                

-    

             

-    

            -                  

-    

          

-    

          

-    

Milestone 1.1.1.1 Outline and contents of the report on fisheries literature 

review prepared (Q1 2014) 

        

7,000  

               

-    

             

-    

            

-    

            

-    

            -                

-    

             

-    

            -                  

-    

          

-    

          

-    

Task 1 Outline and contents of the report on fisheries literature review 

drafted (Q1 2014) 

              

-    

               

-    

             

-    

            

-    

            

-    

            -                

-    

             

-    

            -                  

-    

          

-    

          

-    

Task 2 Outline and contents of the report on fisheries literature review 

approved (Q1 2014) 

        

7,000  

               

-    

             

-    

            

-    

            

-    

            -                

-    

             

-    

            -                  

-    

          

-    

          

-    

Milestone 1.1.1.2 Report on fisheries literature review completed (Q2 

2014) 

              

-    

       

14,000  

             

-    

            

-    

            

-    

            -                

-    

             

-    

            -                  

-    

          

-    

          

-    

Task 1 Report on fisheries literature review submitted               

-    

               

-    

             

-    

            

-    

            

-    

            -                

-    

             

-    

            -                  

-    

          

-    

          

-    

Task 2 Report on fisheries literature review approved               

-    

       

14,000  

             

-    

            

-    

            

-    

            -                

-    

             

-    

            -                  

-    

          

-    

          

-    

Activity 1.1.2.   Identify respective knowledge gaps on baseline 

information. 

              

-    

       

10,500  

             

-    

            

-    

            

-    

            -                

-    

             

-    

            -                  

-    

          

-    

          

-    



 

 

Final M-IWRMP Transboundary Project Document – Cambodia and Lao PDR 

 

 

23 

Milestone 1.1.2.1 Baseline information and knowledge identified (Q2 

2014) 

              

-    

       

10,500  

             

-    

            

-    

            

-    

            -                

-    

             

-    

            -                  

-    

          

-    

          

-    

Task 1 Workshop held with all stakeholders (Q2 2014)               

-    

       

10,500  

             

-    

            

-    

            

-    

            -                

-    

             

-    

            -                  

-    

          

-    

          

-    

Milestone 1.1.2.2 Final report on respective knowledge gaps on baseline 

information 

              

-    

               

-    

             

-    

            

-    

            

-    

            -                

-    

             

-    

            -                  

-    

          

-    

          

-    

Task 1 Report on respective knowledge gaps on baseline information 

approved (Q2 2014) 

                        

Activity 1.1.3: Develop a joint fisheries baseline as well as an impact 

assessment methodology that is aligned with the overall MRC approach. 

              

-    

         

8,000  

             

-    

            

-    

            

-    

            -                

-    

             

-    

            -                  

-    

          

-    

          

-    

Milestone 1.1.3.1 Standardized impact assessment methodology developed               

-    

         

8,000  

             

-    

            

-    

            

-    

            -                

-    

             

-    

            -                  

-    

          

-    

          

-    

Task 1 Standardized impact assessment methodology endorsed (Q2 2014)               

-    

         

8,000  

             

-    

            

-    

            

-    

            -                

-    

             

-    

            -                  

-    

          

-    

          

-    

Activity 1.1.4: Identify significant transboundary fisheries management 

issues and their link to other key water resources management and 

community livelihood and assess the needs to address those issues. 

              

-    

       

10,000  

             

-    

            

-    

            

-    

            -                

-    

             

-    

            -                  

-    

          

-    

          

-    

Milestone 1.1.4.1 Significant transboundary fisheries management issues 

and their link to other key water resources management and community 

livelihood identified (Q2 2014) 

              

-    

       

10,000  

             

-    

            

-    

            

-    

            -                

-    

             

-    

            -                  

-    

          

-    

          

-    

Task 1  Workshop held with all stakeholders (Q2 2014)               

-    

       

10,000  

             

-    

            

-    

            

-    

            -                

-    

             

-    

            -                  

-    

          

-    

          

-    

Output 1.2. A joint fisheries monitoring programme is set-up.                

-    

               

-    

     

45,000  

    

10,000  

            

-    

            -                

-    

             

-    

            -                  

-    

          

-    

          

-    



 

 

Final M-IWRMP Transboundary Project Document – Cambodia and Lao PDR 

 

 

24 

Activity 1.2.1: Improve the design of existing monitoring programmes to 

sample as well as assess status and impacts on fisheries resources. 

              

-    

               

-    

     

20,000  

            

-    

            

-    

            -                

-    

             

-    

            -                  

-    

          

-    

          

-    

Milestone 1.2.1.1 Reformulate the existing fisherman monitoring network 

(Q3 2014) 

              

-    

               

-    

     

20,000  

            

-    

            

-    

            -                

-    

             

-    

            -                  

-    

          

-    

          

-    

Task 1 One field trips to Kratie and Stung Treng provinces to discuss with 

CFis and fisherman to refine the monitoring network in Kratie province 

(Q3 2014) 

              

-    

               

-    

     

10,000  

            

-    

            

-    

            -                

-    

             

-    

            -                  

-    

          

-    

          

-    

Task 2 One field trips to Kratie and Stung Treng provinces to discuss with 

CFis and fisherman to refine the monitoring network in Stung Treng 

province (Q3 2014) 

              

-    

               

-    

     

10,000  

            

-    

            

-    

            -                

-    

             

-    

            -                  

-    

          

-    

          

-    

Activity 1.2.2. Align the improved monitoring programme with approaches 

developed by the MRC EP and FP as well as compare it to internationally 

applied approaches.  

              

-    

               

-    

     

10,000  

            

-    

            

-    

            -                

-    

             

-    

            -                  

-    

          

-    

          

-    

Milestone 1.2.2.1 Methodology for monitoring programme developed and 

aligned with approaches developed by the MRC EP and FP as well as 

compare it to internationally applied approaches. (Q3 2014) 

              

-    

               

-    

     

10,000  

            

-    

            

-    

            -                

-    

             

-    

            -                  

-    

          

-    

          

-    

Task 1 Methodology uses for the monitoring programme improved (Q3 

2014) 

              

-    

               

-    

             

-    

            

-    

            

-    

            -                

-    

             

-    

            -                  

-    

          

-    

          

-    

Task 2 Workshop held with all stakeholders (Q3 2014)               

-    

               

-    

     

10,000  

            

-    

            

-    

            -                

-    

             

-    

            -                  

-    

          

-    

          

-    

Activity 1.2.3.  Design the final monitoring programme and network for 

fisheries status and impact assessment.  

              

-    

               

-    

     

15,000  

            

-    

            

-    

            -                

-    

             

-    

            -                  

-    

          

-    

          

-    

Milestone 1.2.3.1 Finalize methodology for monitoring programme  (Q3 

2014) 

              

-    

               

-    

     

10,000  

            

-    

            

-    

            -                

-    

             

-    

            -                  

-    

          

-    

          

-    
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Task 1 Workshop held with all stakeholders (Q3 2014)               

-    

               

-    

     

10,000  

            

-    

            

-    

            -                

-    

             

-    

            -                  

-    

          

-    

          

-    

Task 2 Methodology for monitoring programme finalized  (Q3 2014)               

-    

               

-    

             

-    

            

-    

            

-    

            -                

-    

             

-    

            -                  

-    

          

-    

          

-    

Milestone 2.2.3.2 Fisherman monitoring network in-placed (Q3 2014)               

-    

               

-    

       

5,000  

            

-    

            

-    

            -                

-    

             

-    

            -                  

-    

          

-    

          

-    

Task 1 Fisherman monitoring network set-up (Q3 2014)               

-    

               

-    

       

5,000  

            

-    

            

-    

            -                

-    

             

-    

            -                  

-    

          

-    

          

-    

Activity 1.2.4. Present the final monitoring programme and network to the 

fishery stakeholders for common understanding, consolidation and 

implementation.  

              

-    

               

-    

             

-    

    

10,000  

            

-    

            -                

-    

             

-    

            -                  

-    

          

-    

          

-    

Milestone 1.2.4.1 Methodology for monitoring programme and fisherman 

monitoring network publicly presented (Q4 2014) 

              

-    

               

-    

             

-    

    

10,000  

            

-    

            -                

-    

             

-    

            -                  

-    

          

-    

          

-    

Task 1 Workshop held with all stakeholders (Q4 2014)               

-    

               

-    

             

-    

    

10,000  

            

-    

            -                

-    

             

-    

            -                  

-    

          

-    

          

-    

Output 1.3. Fisheries monitoring programme tested and piloted.                 

-    

               

-    

             

-    

    

46,000  

    

10,000  

     

10,000  

    

10,000  

     

10,000  

     

31,500  

              

-    

          

-    

          

-    

Activity 1.3.1: Technical meeting with the MRC Programmes, particularly 

FP on the testing and implementation of the monitoring programme in line 

with some MRC Procedures at selected pilot sites. 

              

-    

               

-    

             

-    

      

6,000  

            

-    

            -                

-    

             

-    

            -                  

-    

          

-    

          

-    

Milestone 1.3.1.1 Monitoring programme consulted with FP/MRC (Q4 

2014) 

              

-    

               

-    

             

-    

      

1,000  

            

-    

            -                

-    

             

-    

            -                  

-    

          

-    

          

-    

Task 1 Meeting to consult the monitoring programme with  FP/MRC 

conducted (Q4 2014) 

              

-    

               

-    

             

-    

      

1,000  

            

-    

            -                

-    

             

-    

            -                  

-    

          

-    

          

-    

Milestone 1.3.1.2 Monitoring programme consulted with EP/MRC               

-    

               

-    

             

-    

      

5,000  

            

-    

            -                

-    

             

-    

            -                  

-    

          

-    

          

-    
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Task 1 Meeting to consult the monitoring programme with EP/MRC 

conducted (Q4 2014) 

              

-    

               

-    

             

-    

      

5,000  

            

-    

            -                

-    

             

-    

            -                  

-    

          

-    

          

-    

Activity 1.3.2. Carry out sampling to collect data on fisheries status and 

impacts at the pilot sites. 

              

-    

               

-    

             

-    

    

40,000  

    

10,000  

     

10,000  

    

10,000  

     

10,000  

     

10,000  

              

-    

          

-    

          

-    

Milestone 1.3.2.1 Research fisherman for the monitoring work in Mekong 

and Sekong Critical habitats selected and trained on monitoring 

methodology (Q4 2014) 

              

-    

               

-    

             

-    

    

30,000  

            

-    

            -                

-    

             

-    

            -                  

-    

          

-    

          

-    

Task 1 Research fisherman for the monitoring work in Mekong and Sekong 

Critical habitats defined (Q4 2014) 

              

-    

               

-    

             

-    

    

10,000  

            

-    

            -                

-    

             

-    

            -                  

-    

          

-    

          

-    

Task 2 Research fisherman for the monitoring work in Mekong and Sekong 

Critical habitats selected (Q4 2014) 

              

-    

               

-    

             

-    

      

8,000  

            

-    

            -                

-    

             

-    

            -                  

-    

          

-    

          

-    

Task 3 Research fisherman for the monitoring work in Mekong and Sekong 

Critical habitats trained on monitoring methodology (Q4 2014) 

              

-    

               

-    

             

-    

    

12,000  

            

-    

            -                

-    

             

-    

            -                  

-    

          

-    

          

-    

Milestone 1.3.2.2  Sampling to collect data on fisheries status and impacts 

at the pilot sites conducted  (Q4 2014 -Q1 2016) 

              

-    

               

-    

             

-    

    

10,000  

    

10,000  

     

10,000  

    

10,000  

     

10,000  

     

10,000  

              

-    

          

-    

          

-    

Task 1 Fish sampling daily conducted (Q4 2014)               

-    

               

-    

             

-    

    

10,000  

            

-    

            -                

-    

             

-    

            -                  

-    

          

-    

          

-    

Task 2 Fish sampling daily conducted (Q1 2015)               

-    

               

-    

             

-    

            

-    

    

10,000  

            -                

-    

             

-    

            -                  

-    

          

-    

          

-    

Task 3 Fish sampling daily conducted (Q2 2015)               

-    

               

-    

             

-    

            

-    

            

-    

     

10,000  

            

-    

             

-    

            -                  

-    

          

-    

          

-    

Task 4 Fish sampling daily conducted (Q3 2015)               

-    

               

-    

             

-    

            

-    

            

-    

            -        

10,000  

             

-    

            -                  

-    

          

-    

          

-    

Task 5 Fish sampling daily conducted (Q4 2015)               

-    

               

-    

             

-    

            

-    

            

-    

            -                

-    

     

10,000  

            -                  

-    

          

-    

          

-    

Task 6 Fish sampling daily conducted (Q1 2016)               

-    

               

-    

             

-    

            

-    

            

-    

            -                

-    

             

-    

     

10,000  

              

-    

          

-    

          

-    
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Activity 1.3.3. Evaluate the feasibility of the monitoring programme and 

propose adaptation needs for future transboundary implementation. 

              

-    

               

-    

             

-    

            

-    

            

-    

            -                

-    

             

-    

     

21,500  

              

-    

          

-    

          

-    

Milestone 1.3.3.1 Data collected by research fisherman installed clean and 

analized (Q1 2016) 

              

-    

               

-    

             

-    

            

-    

            

-    

            -                

-    

             

-    

     

11,500  

              

-    

          

-    

          

-    

Task 1 Data collected by research fisherman installed clean and analized 

(Q1 2016) 

              

-    

               

-    

             

-    

            

-    

            

-    

            -                

-    

             

-    

     

11,500  

              

-    

          

-    

          

-    

Milestone 1.3.3.2 Feasibility of the monitoring programme evaluated and 

improved (Q2 2016) 

              

-    

               

-    

             

-    

            

-    

            

-    

            -                

-    

             

-    

     

10,000  

              

-    

          

-    

          

-    

Task 1 Workshop held with all stakeholders (Q1 2016)               

-    

               

-    

             

-    

            

-    

            

-    

            -                

-    

             

-    

     

10,000  

              

-    

          

-    

          

-    

Outcome 2.  Fisheries stakeholders apply transboundary dialogue to 

establish a joint fisheries management plan. 

              

-    

      

17,000  

             

-    

            

-    

  

17,000  

   

13,500  

  

18,000  

             

-    

   

35,000  

       

5,500  

          

-    

          

-    

Output 2.1. Transboundary dialogue is established.               

-    

       

17,000  

             

-    

            

-    

      

6,000  

       

5,500  

            

-    

             

-    

     

17,000  

        

5,500  

          

-    

          

-    

Activity 2.1.1. Organize two national workshops and two joint 

transboundary workshops to discuss the defined significant fisheries 

management issues (including livelihood activities) as basis for a 

transboundary fisheries management plan. 

              

-    

       

17,000  

             

-    

            

-    

            

-    

            -                

-    

             

-    

     

17,000  

              

-    

          

-    

          

-    

Milestone 2.1.1.1 Two national workshop to discuss and define significant 

fishery management issues organized 

              

-    

       

10,000  

             

-    

            

-    

            

-    

            -                

-    

             

-    

     

10,000  

              

-    

          

-    

          

-    

Task 1 A national workshop to discuss and define significant fishery 

management issues organized. (Q2 2014) 

              

-    

       

10,000  

             

-    

            

-    

            

-    

            -                

-    

             

-    

     

10,000  

              

-    

          

-    

          

-    
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Task 2 A national workshop to discuss and define significant fishery 

management issues organized. (Q1 2016) 

              

-    

               

-    

             

-    

            

-    

            

-    

            -                

-    

             

-    

            -                  

-    

          

-    

          

-    

Milestone 2.1.1.2 Two transboundary workshop to discuss and define 

significant fishery management issues organized 

              

-    

         

7,000  

             

-    

            

-    

            

-    

            -                

-    

             

-    

       

7,000  

              

-    

          

-    

          

-    

Task 1 A transboundary workshop to discuss and define significant fishery 

management issues organized (Q2 2014) 

              

-    

         

7,000  

             

-    

            

-    

            

-    

            -                

-    

             

-    

            -                  

-    

          

-    

          

-    

Task 2 A transboundary workshop to discuss and define significant fishery 

management issues organized (Q1 2016) 

              

-    

               

-    

             

-    

            

-    

            

-    

            -                

-    

             

-    

       

7,000  

              

-    

          

-    

          

-    

Activity 2.1.2.  Exchange any relevant existing and technical management 

information (e.g. aquaculture of indigenous fish species, fisheries status, 

fisheries management practices, etc.). 

              

-    

               

-    

             

-    

            

-    

      

6,000  

            -                

-    

             

-    

            -                  

-    

          

-    

          

-    

Milestone 2.1.2.1  Relevant technical management information reviews and 

exchanged 

              

-    

               

-    

             

-    

            

-    

      

6,000  

            -                

-    

             

-    

            -                  

-    

          

-    

          

-    

Activity 2.1.3.  Organize the exchange visit to strengthen the staff capacity 

and knowledge on Transboundary Fisheries Management and Practices. 

              

-    

               

-    

             

-    

            

-    

            

-    

       

5,500  

            

-    

             

-    

            -            

5,500  

          

-    

          

-    

Milestone 2.1.3.1 Exchange visit to strengthen the staff capacity and 

knowledge on Transboundary Fisheries Management and Practices 

conducted 

              

-    

               

-    

             

-    

            

-    

            

-    

       

5,500  

            

-    

             

-    

            -            

5,500  

          

-    

          

-    
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Task 1 A exchange visit to strengthen the staff capacity and knowledge on 

Transboundary Fisheries Management and Practices conducted (Q2 2015) 

              

-    

               

-    

             

-    

            

-    

            

-    

       

5,500  

            

-    

             

-    

            -                  

-    

          

-    

          

-    

Task 2 A exchange visit to strengthen the staff capacity and knowledge on 

Transboundary Fisheries Management and Practices conducted (Q2 2016) 

              

-    

               

-    

             

-    

            

-    

            

-    

            -                

-    

             

-    

            -            

5,500  

          

-    

          

-    

Output 2.2. A transboundary fisheries management plan is developed.               

-    

               

-    

             

-    

            

-    

    

11,000  

       

8,000  

    

18,000  

             

-    

     

18,000  

              

-    

          

-    

          

-    

Activity 2.2.1.  Identify and agree the outline of the transboundary fisheries 

management plan. (Q1 2015) 

              

-    

               

-    

             

-    

            

-    

    

11,000  

            -                

-    

             

-    

            -                  

-    

          

-    

          

-    

Milestone 2.2.1.1 outline of the transboundary fisheries management plan 

agreed 

              

-    

               

-    

             

-    

            

-    

    

11,000  

            -                

-    

             

-    

            -                  

-    

          

-    

          

-    

Task 1 Outline of the transboundary fisheries management plan drafted 

(Q1 2015) 

              

-    

               

-    

             

-    

            

-    

      

5,000  

            -                

-    

             

-    

            -                  

-    

          

-    

          

-    

Task 2 Outline of the transboundary fisheries management plan agreed (Q1 

2015) 

              

-    

               

-    

             

-    

            

-    

      

6,000  

            -                

-    

             

-    

            -                  

-    

          

-    

          

-    

Activity 2.2.2. Develop the transboundary fisheries management plan.               

-    

               

-    

             

-    

            

-    

            

-    

       

8,000  

            

-    

             

-    

            -                  

-    

          

-    

          

-    

Milestone 2.2.2.1 Transboundary fishery management plan developed (Q2 

2015) 

              

-    

               

-    

             

-    

            

-    

            

-    

       

8,000  

            

-    

             

-    

            -                  

-    

          

-    

          

-    

Task 1 Transboundary fishery management plan developed (Q2 2015)               

-    

               

-    

             

-    

            

-    

            

-    

       

8,000  

            

-    

             

-    

            -                  

-    

          

-    

          

-    
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Activity 2.2.3. Organize two national workshops and two joint 

transboundary workshops on the transboundary fisheries management plan 

to the fishery stakeholders for common understanding, consolidation and 

implementation. 

              

-    

               

-    

             

-    

            

-    

            

-    

            -        

18,000  

             

-    

     

18,000  

              

-    

          

-    

          

-    

Milestone 2.2.3.1 Organize two national workshops on the transboundary 

fisheries management plan to the fishery stakeholders for common 

understanding, consolidation and implementation. (Q3 2015, Q1 2016) 

              

-    

               

-    

             

-    

            

-    

            

-    

            -        

10,000  

             

-    

     

10,000  

              

-    

          

-    

          

-    

Task 1 A national workshops organized (Q3 2015)               

-    

               

-    

             

-    

            

-    

            

-    

            -        

10,000  

             

-    

     

10,000  

              

-    

          

-    

          

-    

Task 2 A national workshops organized (Q1 2016)               

-    

               

-    

             

-    

            

-    

            

-    

            -                

-    

             

-    

            -                  

-    

          

-    

          

-    

Milestone 2.2.3.2 Two joint transboundary workshops on the 

transboundary fisheries management plan to the fishery stakeholders for 

common understanding, consolidation and implementation organized. (Q3 

2015, Q1 2016) 

              

-    

               

-    

             

-    

            

-    

            

-    

            -          

8,000  

             

-    

       

8,000  

              

-    

          

-    

          

-    

Task 1 A joint transboundary workshops organized (Q3 2015)               

-    

               

-    

             

-    

            

-    

            

-    

            -          

8,000  

             

-    

       

8,000  

              

-    

          

-    

          

-    

Task 2 A joint transboundary workshops organized (Q1 2016)               

-    

               

-    

             

-    

            

-    

            

-    

            -                

-    

             

-    

            -                  

-    

          

-    

          

-    

Outcome 3.  Fisheries stakeholders have strengthened national and 

local level capacity and management mechanisms for promoting 

transboundary cooperation in fisheries management. 

              

-    

               

-    

   

38,000  

   

30,000  

  

10,000  

   

24,000  

  

14,000  

   

20,000  

     

4,000  

       

4,000  

   

4,000  

          

-    
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Output 3.1. A capacity development action plan is in place and 

implemented. 

              

-    

               

-    

     

28,000  

            

-    

            

-    

            -                

-    

             

-    

            -                  

-    

          

-    

          

-    

Activity 3.1.1. Formulate a capacity development action plan to promote 

transboundary cooperation in integrated fisheries management. 

              

-    

               

-    

       

8,000  

            

-    

            

-    

            -                

-    

             

-    

            -                  

-    

          

-    

          

-    

Milestone 3.1.1.1 A capacity development action plan to promote 

transboundary cooperation in integrated fisheries management formulated 

(Q3 2014) 

              

-    

               

-    

       

8,000  

            

-    

            

-    

            -                

-    

             

-    

            -                  

-    

          

-    

          

-    

Task 1 capacity development action plan drafted               

-    

               

-    

             

-    

            

-    

            

-    

            -                

-    

             

-    

            -                  

-    

          

-    

          

-    

Task 2 capacity development action plan reviewed               

-    

               

-    

             

-    

            

-    

            

-    

            -                

-    

             

-    

            -                  

-    

          

-    

          

-    

Task 3 capacity development action plan approved               

-    

               

-    

       

8,000  

            

-    

            

-    

            -                

-    

             

-    

            -                  

-    

          

-    

          

-    

Activity 3.1.2. Assess respective capacity gaps and define capacity needs.               

-    

               

-    

             

-    

            

-    

            

-    

            -                

-    

             

-    

            -                  

-    

          

-    

          

-    

Activity 3.1.3. Identify, prioritize and implement joint pilot capacity 

building activities and training to national and local levels based on the 

above developed action plan. (Q3 2014) 

              

-    

               

-    

     

20,000  

            

-    

            

-    

            -                

-    

             

-    

            -                  

-    

          

-    

          

-    

Milestone 3.1.3.1 Prioritize capacity building activities (Q3 2014)               

-    

               

-    

       

4,000  

            

-    

            

-    

            -                

-    

             

-    

            -                  

-    

          

-    

          

-    

Task 1 Capacity building activities prioritized (Q3 2014)               

-    

               

-    

       

4,000  

            

-    

            

-    

            -                

-    

             

-    

            -                  

-    

          

-    

          

-    

Milestone 3.1.3.2 Implement joint pilot capacity building activities and 

training to national and local levels based on the above developed action 

plan 

              

-    

               

-    

     

16,000  

            

-    

            

-    

            -                

-    

             

-    

            -                  

-    

          

-    

          

-    

Task 1 A raining at provincial level conducted               

-    

               

-    

       

6,000  

            

-    

            

-    

            -                

-    

             

-    

            -                  

-    

          

-    

          

-    
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Task 2 A raining at national level conducted               

-    

               

-    

     

10,000  

            

-    

            

-    

            -                

-    

             

-    

            -                  

-    

          

-    

          

-    

Output 3.2, Transboundary fisheries management is promoted at  the 

village- level. 

              

-    

               

-    

     

10,000  

    

16,000  

            

-    

     

10,000  

    

10,000  

     

16,000  

            -                  

-    

          

-    

          

-    

Activity 3.2.1. Conduct training to create awareness of community 

members regarding transboundary fisheries management plan (e.g. 

development of alternative/complementary livelihoods; such as agriculture, 

aquaculture, and fish processing and marketing; fish enhancement, develop 

community fisheries, culture based fishery, mobile hatchery using 

indigenous species; fisheries regulations and the fisheries law). 

              

-    

               

-    

             

-    

    

10,000  

            

-    

     

10,000  

            

-    

     

10,000  

            -                  

-    

          

-    

          

-    

Milestone 3.2.1.1 Training to create awareness of community members 

regarding transboundary fisheries management plan conducted (Q4 2014, 

Q2 2015, Q4 2015) 

              

-    

               

-    

             

-    

    

10,000  

            

-    

     

10,000  

            

-    

     

10,000  

            -                  

-    

          

-    

          

-    

Task 1 Training conducted (Q4 2014)               

-    

               

-    

             

-    

    

10,000  

            

-    

            -                

-    

             

-    

            -                  

-    

          

-    

          

-    

Task 2 Training conducted (Q2 2015)               

-    

               

-    

             

-    

            

-    

            

-    

     

10,000  

            

-    

             

-    

            -                  

-    

          

-    

          

-    

Task 3 Training conducted (Q4 2015)               

-    

               

-    

             

-    

            

-    

            

-    

            -                

-    

     

10,000  

            -                  

-    

          

-    

          

-    

Activity 3.2.2. Organize joint study tours for local fisheries communities 

within border provinces. 

              

-    

               

-    

             

-    

      

6,000  

            

-    

            -                

-    

       

6,000  

            -                  

-    

          

-    

          

-    

Milestone 3.2.2.1 Joint study tours for local fisheries communities within 

border provinces organized 

              

-    

               

-    

             

-    

      

6,000  

            

-    

            -                

-    

       

6,000  

            -                  

-    

          

-    

          

-    

Task 1 Study tour organized (Q4 2014)               

-    

               

-    

             

-    

      

6,000  

            

-    

            -                

-    

       

3,000  

            -                  

-    

          

-    

          

-    

Task 2 Study tour organized (Q4 2015)               

-    

               

-    

             

-    

            

-    

            

-    

            -                

-    

       

3,000  

            -                  

-    

          

-    

          

-    
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Activity 3.2.3. Define and conduct a joint transboundary Fish (Release) 

Day. 

              

-    

               

-    

     

10,000  

            

-    

            

-    

            -        

10,000  

             

-    

            -                  

-    

          

-    

          

-    

Milestone 3.2.3.1 Joint transboundary fish day defined               

-    

               

-    

             

-    

            

-    

            

-    

            -                

-    

             

-    

            -                  

-    

          

-    

          

-    

Milestone 3.2.3.2 Joint transboundary fish day organized               

-    

               

-    

     

10,000  

            

-    

            

-    

            -        

10,000  

             

-    

            -                  

-    

          

-    

          

-    

Task 1 Joint transboundary fish day organized (Q3 2014)               

-    

               

-    

     

10,000  

            

-    

            

-    

            -                

-    

             

-    

            -                  

-    

          

-    

          

-    

Task 2 Joint transboundary fish day organized (Q3 2015)               

-    

               

-    

             

-    

            

-    

            

-    

            -        

10,000  

             

-    

            -                  

-    

          

-    

          

-    

Output 3.3. A joint transboundary management body is established and its 

operation facilitated. 

              

-    

               

-    

             

-    

    

14,000  

    

10,000  

     

14,000  

      

4,000  

       

4,000  

       

4,000  

        

4,000  

     

4,000  

          

-    

Activity 3.3.1. Review and identify the institutional and organizational 

arrangements of the joint transboundary management body. 

              

-    

               

-    

             

-    

    

14,000  

            

-    

            -                

-    

             

-    

            -                  

-    

          

-    

          

-    

Milestone 3.3.1.1 Institutional and organizational arrangements of the joint 

transboundary management body reviewed and identified (Q4 2014) 

              

-    

               

-    

             

-    

    

14,000  

            

-    

            -                

-    

             

-    

            -                  

-    

          

-    

          

-    

Task 1 Existing institutional and organizational arrangements of the joint 

transboundary management body reviewed (Q4 2014) 

              

-    

               

-    

             

-    

      

8,000  

            

-    

            -                

-    

             

-    

            -                  

-    

          

-    

          

-    

Task 2 Institutional and organizational arrangements of the joint 

transboundary management body proposed (Q4 2014) 

              

-    

               

-    

             

-    

      

6,000  

            

-    

            -                

-    

             

-    

            -                  

-    

          

-    

          

-    

Activity 3.3.2. Stakeholder consultation on the institutional and 

organizational arrangements of the joint transboundary management body 

to the fishery stakeholders for common understanding, consolidation and 

implementation. 

              

-    

               

-    

             

-    

            

-    

    

10,000  

            -                

-    

             

-    

            -                  

-    

          

-    

          

-    
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Milestone 3.3.2.1 Stakeholder consultation on the institutional and 

organizational arrangements of the joint transboundary management body 

to the fishery stakeholders for common understanding, consolidation and 

implementation organized (Q1 2015) 

              

-    

               

-    

             

-    

            

-    

    

10,000  

            -                

-    

             

-    

            -                  

-    

          

-    

          

-    

Task 1 A national workshops organized, and (Q1 2015)               

-    

               

-    

             

-    

            

-    

            

-    

            -                

-    

             

-    

            -                  

-    

          

-    

          

-    

Task 2 ToR of the joint transboundary fisheries management body and 

implement at the provincial level reviewed (Q1 2015) 

              

-    

               

-    

             

-    

            

-    

    

10,000  

            -                

-    

             

-    

            -                  

-    

          

-    

          

-    

Activity 3.3.3. Set-up the joint transboundary fisheries management body 

and implement at the provincial level. 

              

-    

               

-    

             

-    

            

-    

            

-    

     

10,000  

            

-    

             

-    

            -                  

-    

          

-    

          

-    

Milestone 3.3.3.1 The joint transboundary fisheries management body and 

implement at the provincial level set-up (Q2 2015) 

              

-    

               

-    

             

-    

            

-    

            

-    

     

10,000  

            

-    

             

-    

            -                  

-    

          

-    

          

-    

Task 1 A national workshops organized, and (Q1 2015)               

-    

               

-    

             

-    

            

-    

            

-    

            -                

-    

             

-    

            -                  

-    

          

-    

          

-    

Task 2 ToR of the joint transboundary fisheries management body and 

implement at the provincial level endorsed (Q2 2015) 

              

-    

               

-    

             

-    

            

-    

            

-    

     

10,000  

            

-    

             

-    

            -                  

-    

          

-    

          

-    

Activity 3.3.4. Facilitate the operation of the joint transboundary fisheries 

management body. 

              

-    

               

-    

             

-    

            

-    

            

-    

       

4,000  

      

4,000  

       

4,000  

       

4,000  

        

4,000  

     

4,000  

          

-    

Milestone 3.3.4.1 Operation of the joint transboundary fisheries 

management body support 

              

-    

               

-    

             

-    

            

-    

            

-    

       

4,000  

      

4,000  

       

4,000  

       

4,000  

        

4,000  

     

4,000  

          

-    

Task 1 Operation of the joint transboundary fisheries management body 

support (Q2 2015) 

              

-    

               

-    

             

-    

            

-    

            

-    

       

4,000  

            

-    

             

-    

            -                  

-    

          

-    

          

-    
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Task 2 Operation of the joint transboundary fisheries management body 

support (Q3 2015) 

              

-    

               

-    

             

-    

            

-    

            

-    

            -          

4,000  

             

-    

            -                  

-    

          

-    

          

-    

Task 3 Operation of the joint transboundary fisheries management body 

support (Q4 2015) 

              

-    

               

-    

             

-    

            

-    

            

-    

            -                

-    

       

4,000  

            -                  

-    

          

-    

          

-    

Task 4 Operation of the joint transboundary fisheries management body 

support (Q1 2016) 

              

-    

               

-    

             

-    

            

-    

            

-    

            -                

-    

             

-    

       

4,000  

              

-    

          

-    

          

-    

Task 5 Operation of the joint transboundary fisheries management body 

support (Q2 2016) 

              

-    

               

-    

             

-    

            

-    

            

-    

            -                

-    

             

-    

            -            

4,000  

          

-    

          

-    

Task 6 Operation of the joint transboundary fisheries management body 

support (Q3 2016) 

              

-    

               

-    

             

-    

            

-    

            

-    

            -                

-    

             

-    

            -                  

-    

     

4,000  

          

-    

Outcome 4: Cooperation Component        

6,850  

        

4,650  

      

4,650  

     

4,650  

     

4,650  

     

4,650  

     

4,650  

      

4,650  

     

4,650  

       

4,650  

   

4,650  

   

4,650  

Output 4.1: Project Management         

6,100  

         

3,900  

       

3,900  

      

3,900  

      

3,900  

       

3,900  

      

3,900  

       

3,900  

       

3,900  

        

3,900  

     

3,900  

     

3,900  

Activity 4.1.1 Office Operating         

5,000  

         

3,000  

       

3,000  

      

3,000  

      

3,000  

       

3,000  

      

3,000  

       

3,000  

       

3,000  

        

3,000  

     

3,000  

     

3,000  

Milestone 4.1.1.1 Office operation supported         

5,000  

         

3,000  

       

3,000  

      

3,000  

      

3,000  

       

3,000  

      

3,000  

       

3,000  

       

3,000  

        

3,000  

     

3,000  

     

3,000  

Task 1 Office operation supported (Q1 2014)         

5,000  

               

-    

             

-    

            

-    

            

-    

            -                

-    

             

-    

            -                  

-    

          

-    

          

-    

Task 2 Office operation supported (Q2 2014)               

-    

         

3,000  

             

-    

            

-    

            

-    

            -                

-    

             

-    

            -                  

-    

          

-    

          

-    

Task 3 Office operation supported (Q3 2014)               

-    

               

-    

       

3,000  

            

-    

            

-    

            -                

-    

             

-    

            -                  

-    

          

-    

          

-    

Task 4 Office operation supported (Q4 2014)               

-    

               

-    

             

-    

      

3,000  

            

-    

            -                

-    

             

-    

            -                  

-    

          

-    

          

-    

Task 5 Office operation supported (Q1 2015)               

-    

               

-    

             

-    

            

-    

      

3,000  

            -                

-    

             

-    

            -                  

-    

          

-    

          

-    

Task 6 Office operation supported (Q2 2015)               

-    

               

-    

             

-    

            

-    

            

-    

       

3,000  

            

-    

             

-    

            -                  

-    

          

-    

          

-    

Task 7 Office operation supported (Q3 2015)               

-    

               

-    

             

-    

            

-    

            

-    

            -          

3,000  

             

-    

            -                  

-    

          

-    

          

-    

Task 8 Office operation supported (Q4 2015)               

-    

               

-    

             

-    

            

-    

            

-    

            -                

-    

       

3,000  

            -                  

-    

          

-    

          

-    

Task 9 Office operation supported (Q1 2016)               

-    

               

-    

             

-    

            

-    

            

-    

            -                

-    

             

-    

       

3,000  

              

-    

          

-    

          

-    

Task 10 Office operation supported (Q2 2016)               

-    

               

-    

             

-    

            

-    

            

-    

            -                

-    

             

-    

            -            

3,000  

          

-    

          

-    
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Task 11 Office operation supported (Q3 2016)               

-    

               

-    

             

-    

            

-    

            

-    

            -                

-    

             

-    

            -                  

-    

     

3,000  

          

-    

Task 12 Office operation supported (Q4 2016)               

-    

               

-    

             

-    

            

-    

            

-    

            -                

-    

             

-    

            -                  

-    

          

-    

     

3,000  

Activity 4.1.2 Conduct the Project Monitoring and evaluation. 

   Quarterly Activities Progress Reports; 

   Six Monthly Outputs Progress Report; 

   Annual Outcome Progress Report; 

   Internal Reports (Baseline and Completion reports); 

        

1,100  

            

900  

          

900  

         

900  

         

900  

          

900  

         

900  

          

900  

          

900  

           

900  

        

900  

        

900  

Milestone 4.1.1.1 Project activities monitored and evaluated         

1,100  

            

900  

          

900  

         

900  

         

900  

          

900  

         

900  

          

900  

          

900  

           

900  

        

900  

        

900  

Task 1 Project activities monitored and evaluated (Q1 2014)         

1,100  

               

-    

             

-    

            

-    

            

-    

            -                

-    

             

-    

            -                  

-    

          

-    

          

-    

Task 2 Project activities monitored and evaluated (Q2 2014)               

-    

            

900  

             

-    

            

-    

            

-    

            -                

-    

             

-    

            -                  

-    

          

-    

          

-    

Task 3 Project activities monitored and evaluated (Q3 2014)               

-    

               

-    

          

900  

            

-    

            

-    

            -                

-    

             

-    

            -                  

-    

          

-    

          

-    

Task 4 Project activities monitored and evaluated (Q4 2014)               

-    

               

-    

             

-    

         

900  

            

-    

            -                

-    

             

-    

            -                  

-    

          

-    

          

-    

Task 5 Project activities monitored and evaluated (Q1 2015)               

-    

               

-    

             

-    

            

-    

         

900  

            -                

-    

             

-    

            -                  

-    

          

-    

          

-    

Task 6 Project activities monitored and evaluated (Q2 2015)               

-    

               

-    

             

-    

            

-    

            

-    

          

900  

            

-    

             

-    

            -                  

-    

          

-    

          

-    

Task 7 Project activities monitored and evaluated (Q3 2015)               

-    

               

-    

             

-    

            

-    

            

-    

            -             

900  

             

-    

            -                  

-    

          

-    

          

-    

Task 8 Project activities monitored and evaluated (Q4 2015)               

-    

               

-    

             

-    

            

-    

            

-    

            -                

-    

          

900  

            -                  

-    

          

-    

          

-    
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Task 9 Project activities monitored and evaluated (Q1 2016)               

-    

               

-    

             

-    

            

-    

            

-    

            -                

-    

             

-    

          

900  

              

-    

          

-    

          

-    

Task 10 Project activities monitored and evaluated (Q2 2016)               

-    

               

-    

             

-    

            

-    

            

-    

            -                

-    

             

-    

            -               

900  

          

-    

          

-    

Task 11 Project activities monitored and evaluated (Q3 2016)               

-    

               

-    

             

-    

            

-    

            

-    

            -                

-    

             

-    

            -                  

-    

        

900  

          

-    

Task 12 Project activities monitored and evaluated (Q4 2016)               

-    

               

-    

             

-    

            

-    

            

-    

            -                

-    

             

-    

            -                  

-    

          

-    

        

900  

Output 4.2- Project documentation            

750  

            

750  

          

750  

         

750  

         

750  

          

750  

         

750  

          

750  

          

750  

           

750  

        

750  

        

750  

Activity 4.2.1 Media publication.            

750  

            

750  

          

750  

         

750  

         

750  

          

750  

         

750  

          

750  

          

750  

           

750  

        

750  

        

750  

Milestone 4.1.1.1 Project activities disseminated            

750  

            

750  

          

750  

         

750  

         

750  

          

750  

         

750  

          

750  

          

750  

           

750  

        

750  

        

750  

Task 1 Project activities disseminated (Q1 2014)            

750  

               

-    

             

-    

            

-    

            

-    

            -                

-    

             

-    

            -                  

-    

          

-    

          

-    

Task 2 Project activities disseminated (Q2 2014)               

-    

            

750  

             

-    

            

-    

            

-    

            -                

-    

             

-    

            -                  

-    

          

-    

          

-    

Task 3 Project activities disseminated (Q3 2014)               

-    

               

-    

          

750  

            

-    

            

-    

            -                

-    

             

-    

            -                  

-    

          

-    

          

-    

Task 4 Project activities disseminated (Q4 2014)               

-    

               

-    

             

-    

         

750  

            

-    

            -                

-    

             

-    

            -                  

-    

          

-    

          

-    

Task 5 Project activities disseminated (Q1 2015)               

-    

               

-    

             

-    

            

-    

         

750  

            -                

-    

             

-    

            -                  

-    

          

-    

          

-    

Task 6 Project activities disseminated (Q2 2015)               

-    

               

-    

             

-    

            

-    

            

-    

          

750  

            

-    

             

-    

            -                  

-    

          

-    

          

-    

Task 7 Project activities disseminated (Q3 2015)               

-    

               

-    

             

-    

            

-    

            

-    

            -             

750  

             

-    

            -                  

-    

          

-    

          

-    

Task 8 Project activities disseminated (Q4 2015)               

-    

               

-    

             

-    

            

-    

            

-    

            -                

-    

          

750  

            -                  

-    

          

-    

          

-    

Task 9 Project activities disseminated (Q1 2016)               

-    

               

-    

             

-    

            

-    

            

-    

            -                

-    

             

-    

          

750  

              

-    

          

-    

          

-    

Task 10 Project activities disseminated (Q2 2016)               

-    

               

-    

             

-    

            

-    

            

-    

            -                

-    

             

-    

            -               

750  

          

-    

          

-    

Task 11 Project activities disseminated (Q3 2016)               

-    

               

-    

             

-    

            

-    

            

-    

            -                

-    

             

-    

            -                  

-    

        

750  

          

-    

Task 12 Project activities disseminated (Q4 2016)               

-    

               

-    

             

-    

            

-    

            

-    

            -                

-    

             

-    

            -                  

-    

          

-    

        

750  
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Annex 4)  Overview Map of Project Area (Mekong and Sekong rivers) 

 

 

 

 

 


