

Cambodia • Lao PDR • Thailand • Viet Nam
For sustainable development



Council Study

Interim Technical Reports



6th RTWG Meeting
Phnom Penh, Cambodia
17-18 December 2015

www.mrcmekong.org

Draft Interim Reports in Preparation



- 6 Interim Thematic Assessment Reports
- 6 Working Papers on Development Scenarios
- Interim Technical Report: Model Specifications and Initial Calibration
- Interim Technical Report: BioRA DSS Technical Specifications
- Technical Notes: Scoping and Detailed Methodology for Social and Economic Assessments
- Technical Report: Climate Change Scenarios for the Council Study

www.mrcmekong.org

Draft Interim Thematic Reports



- Background overview of the thematic sector
- Current status – physical footprint, economic value, narrative profiles for selected key infrastructures/projects
- Development trends
- Direct environmental and socio-economic impacts – general narrative
- Issues/Next Steps/Way Forward

Cannot be included at this time: Analysis of positive and negative impacts based on the assessment of development scenarios

www.mrcmekong.org

Process for Review and Dissemination of Reports



- Internal Drafts Due to CS Coordinator – 16 December 2015
- Draft Interim Reports Sent to MCs Beginning 31 December 2015 and at the Latest 30 January 2016 (Rolling Submission)
- MCs to review draft interim reports and provide comments within 30 calendar days (February 2016)
- Hold Small TWG Meetings to discuss reports and comments (February 2016)
- Draft Final Interim Reports Sent to MCs by 31 March 2016

www.mrcmekong.org

Status of Interim Reports



Report	Internal Drafts Prepared	Target Date to Submit to MCs
Interim Thematic Reports (6)	Prepared for Irrigation Agriculture and Land Use, Hydropower and Flood – Initial Drafts Navigation and Domestic/Industrial – In Preparation	TBD
Working Paper on Development Scenarios (6)	Prepared except for Irrigation and Agriculture/Land Use	31 December 2015
Interim Technical Report: Model Specifications and Initial Calibration	Prepared	31 December 2015
Interim Technical Report: BioRA DSS Technical Specifications	Prepared	31 December 2015
Technical Notes: Scoping and Detailed Methodology for Social and Economic Assessments	Prepared	31 December 2015
Technical Report: Climate Change Scenarios for the Council Study	In Preparation	TBD

www.mrcmekong.org

Sequence of Presentation



- Interim Thematic Assessment Reports
 - Irrigation
 - Agriculture and Land Use
 - Hydropower
 - Flood Protection/Floodplain Infrastructure
 - Navigation
- Interim Technical Report: Model Specifications and Initial Calibration
- Interim Technical Report: BioRA DSS Technical Specifications
- Technical Notes: Scoping and Detailed Methodology for Socio-Economic Assessments
- Technical Note: Climate Changes Scenarios for the Council Study

www.mrcmekong.org

The RTWG is requested to:



- Take note of progress
- Provide comments on process for reviewing and disseminating results
- Provide additional guidance

www.mrcmekong.org

Cambodia • Lao PDR • Thailand • Viet Nam
For sustainable development



Thank You

www.mrcmekong.org

