

**Draft Detailed Schedule – Formulation of Development Scenarios and Thematic Sub-scenarios
Ver. 14 May 2105)**

Activity	Author/Lead	Due Date	Note
Submit Draft Work Plan for the Formulation of Development Scenarios to CS Coordinator	Each Thematic Team	31 May 2015	Work Plan includes approach, data inventory/request, analytical method for processing data, addressing data gaps, detailed schedule, and concept of thematic sub-scenarios Technical Lead and National Consultants should be on board asap
Review Draft Initial Work Plans	CS Coordinator and Review Team*	6 June 2015	Compatibility in the plans and schedule among the Thematic Teams
Submit Final Draft Work Plan to CS Coordinator		12 June 2015	
Send Letter to CS National Focal Points with the Work Plans	CS Coordinator	17 June 2015	
Follow-up with line agencies in collecting data and conducting small group technical consultations with appropriate experts from line agencies	Thematic Team (separately)	22 June to 24 July 2015 (one month)	Discuss concept of sub-scenarios and potential sub-scenarios when available Data processing and analysis should be started as soon as data are received
Conduct remaining data processing and analysis including identification of remaining data gaps and formulation of thematic sub-scenarios	Thematic Team (in consultation with Review Team)	27 July – 31 July	
Conduct national Consultations (separate meetings with 4 MCs)	All Thematic Teams (together)	3 – 28 August 2015	Present draft formulated scenarios and associated data, and thematic sub-scenarios This will be planned/scheduled/facilitated by the CS Coordinator
Conduct final data collection, data gap filling and analysis and	Thematic Teams in consultation	31 August – 30 September 2015	Address comments from national consultations

submit Development Scenarios/Sub-scenarios Data/Map Specification Document to CS Coordinator	with Review Team*		
Submit 5 th RTWG Briefing Materials	CS Coordinator	2 OCTOBER 2015	Include Scenarios/Sub-scenarios Data/Map Specification Document
Conduct 5 th RTWG	All	19 – 23 October 2015	

*ToR of the Review Team will be developed. Tasks will include consolidating (including organizing data in a central repository) and reviewing formulated scenarios of the Thematic Teams and working with the modeling team to incorporate these scenarios in the models.