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Date Milestones/Rough Outline of Activities

20 Sept 2010 MRCS receipt of submission on the proposed Xayaburi mainstream hydropower dam project submitted by
LNMC
Submission of respective PC documents to the MRCS as outlined in the PNPCA
1 Oct 2010 Implementation of the MRCS Internal Procedure for PNPCA
(likely assumed date) o PC submission and documents received
o Signing-off the submission
o Register submission, check completeness
o Enter into MRC-IS
o MRCS circulation of received documents to JC and other Member States
by 4 Oct 2010 o MRCS circulates a draft PC Road Map for PNPCA WG consideration (this document)
o MRCS PNPCA Task Group (PNPCA TGQG) first screening & scoping of received documents to inform the

PNPCA WG at its first meeting

26 Oct 2010 1" PNPCA Working Group Meeting
o Consider draft PC Road Map for endorsement
o Discussion on MRCS role regarding the facilitation of the process, technical review of the submission and reporting
to PNPCA WG
First discussion of submitted documents (Member States and MRCS)
Agreement on public participation and involvement
Arrangements for field visit
o Definition/confirmation of next steps including date of next meeting

0O o0O0

27 Oct 2010 Special Session of the MRC Joint Committee
o Opportunity to inform the JC on PC process
Oct — 28 Nov 2010 Start of technical review by MRCS

Scoping assessment by MRCS of the submitted PC documents in relation to the Preliminary Design Guidance for
Mainstream Dams

Convening of sector expert groups as required, e.g.
o Fish migration, mitigation measures and related issues
o Sediment management
o If needed, identification of other external expertise to assist MRCS in the assessment (e.g. social/livelihood aspects)

Proposed draft Table of Contents for a MRCS PC Review Report

Detailed proposals for public participation and involvement (i.e. meetings and web submission facility)
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Date Milestones/Rough Outline of Activities

29 Nov 2010 Field visit of PC site (joint activity JC, PNPCA WG & MRCS) facilitated by LNMCS and the developer

30 Nov 2010 2" PNPCA Working Group Meeting
o Presentation of draft MRCS scoping assessment
Presentation and discussion of any initial national review findings
Presentation & discussion of Table of Contents for the MRCS PC Review Report
Review of any public participation process undertaken to date
Discussion and comments for further consideration
Re-confirmation of next steps of PC Road Map

1 Dec — 28 Jan 2011 Continuation of technical PC review by MRCS
o Continue detailed review of the received PC documents in relation to the Preliminary Design Guidance for
Mainstream Dams and other aspects
o Compilation of Draft MRCS PC Review Report according to agreed Table of Contents & circulation to PNPCA WG

O 0O0OOO

February 2011 o Hold public consultations as agreed by PNPCA —-WG

14 Feb 2011 3" PNPCA Working Group Meeting
o Presentation of the Draft MRCS PC Review Report
o Presentation and discussion of national review findings on the PC
o Preliminary summary of comments from public participation process
o Final comments for integration

First week of March 2011 Final Draft of MRCS PC Review Report
Consolidation of PNPCA WG comments and compilation of the Final Draft MRCS PC Review Report

24 - 26 March 2011 Submission of the Final Draft MRCS PC Review Report to the Preparatory Meeting of the MRC JC
o Consideration of the Final Draft MRCS PC Review Report
o MRCS takes action based on outcome of the meeting in accordance with the PNPCA Guidelines

22 April 2011 End date of the Prior Consultation process
o Recording of the JC Decision




